pdf2xml

OUTCOME MAPPING
BUILDING LEARNING AND REFLECTION
INTO DEVELOPMENT PROGRAMS
Outcome Mapping provides not only a guide to essential evaluation map-making, but also a guide to learning and increased
effectiveness, and affirmation that being attentive along the journey is as important as, and critical to, arriving at a
destination.
— Michael Quinn Patton
More and more, development organizations are under pressure to demonstrate that their programs result in significant and lasting
changes in the well-being of their intended beneficiaries. However, such "impacts" are often the product of a confluence of events
for which no single agency or group of agencies can realistically claim full credit. As a result, assessing development impacts is
problematic, yet many organizations continue to struggle to measure results far beyond the reach of their programs.
Outcome Mapping recognizes that development is essentially about people relating to each other and their environment. The
originality of this approach lies in its shift away from assessing the products of a program to focus on changes in behaviour,
relationships, actions, and activities in the people, groups, and organizations it works with directly. In doing so, Outcome
Mapping debunks many of the myths about measuring impact. It will help a program be specific about the actors it targets, the
changes it expects to see, and the strategies it employs and, as a result, be more effective in terms of the results it achieves. This
publication explains the various steps in the outcome mapping approach and provides detailed information on workshop design and
facilitation. It includes numerous worksheets and examples.
Sarah Earl holds a master’s degree in Russian politics and development from Carleton University and an MA in Russian history
from the University of Toronto. She joined IDRC’s Evaluation Unit in 1998. Fred Carden has taught and carried out research at
York University, the Cooperative College of Tanzania, the Bandung Institute of Technology (Indonesia), and the University of
Indonesia. Dr Carden is coauthor of Enhancing Organizational Performance (IDRC 1999) and senior program specialist in
IDRC’s Evaluation Unit. Terry Smutylo has been the Director of IDRC’s Evaluation Unit since its creation in 1992. Mr Smutylo
has worked extensively throughout Asia, Africa, and Latin America, as well as in Canada, the United States, and Europe,
conducting evaluations, providing evaluation training, and facilitating workshops.
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FOREWORD
Imagine a map . . . drawn from your memory instead of from the atlas. It is made of strong places stitched together by the vivid threads of
transforming journeys. It contains all the things you learned from the land and shows where you learned them . . . . Think of this map as a
living thing, not a chart but a tissue of stories that grows half-consciously with each experience. It tells where and who you are with respect
to the earth, and in times of stress or disorientation it gives you the bearings you need in order to move on. We all carry such maps within us
as sentient and reflective beings, and we depend upon them unthinkingly, as we do upon language or thought . . . . And it is part of wisdom, to
consider this ecological aspect of our identity.
– John Tallmadge, Meeting the Tree of Life (1997: IX)

Maps are cognitive guides. They locate us, helping us to figure out where we are now in relation to where we’ve been, and to plan where we’re
going. It is altogether appropriate, then, that IDRC’s Evaluation Unit has chosen the metaphor of mapping to guide those interested in development
on the sometimes confusing, even frightening journey through the hazardous territory of outcomes.
The language can be daunting: outcomes, impacts, goals, objectives, purposes, mission, and outputs — and these terms just scratch the surface. The
questions can overwhelm. What’s the difference between evaluation and monitoring? How do short-term changes relate to intermediate changes
and long-term results? What kinds of results count as outcomes? How can the need for accountability be balanced against the need for learning?
Then there’s the attribution problem. To what extent and in what ways can one establish a causal linkage between activities, outputs, outcomes,
and impacts? Who gets credit for results? What kinds of evidence are credible? What’s the unit of analysis? What role does stakeholder
involvement play in all this?
The territory of developmental change and evaluation is vast, complex, and ever-changing. Trying to manoeuver through that territory one is likely
to encounter deep ravines of uncertainty, mountains of data, and side-tracks that lead nowhere. It sure would help to have a map to the

territory. This manual on outcome mapping can’t provide the specific map you need for your own territory, for each territory is unique and presents
its own challenges, but this manual will tell you how to create your own map. It will guide you through the language forest of terminology. It will
show you how to navigate the winding river of a results chain. It will help you figure out where the boundaries are of the territory you are
exploring and provide assistance in identifying “boundary partners” to accompany you on the outcomes journey. It will show you how to construct
a strategy map and figure out progress markers.
A vision of useful and meaningful evaluation — evaluation in support of learning — undergirds this manual and is essential to understanding its
important contributions. A sophisticated understanding of contemporary evaluation issues informs what may appear as simple mapping exercises
provided here. One of the strengths of the manual is that it cuts through the complex evaluation literature, extracting deceptively straightforward
and commonsensical wisdom from the many divisions and debates within the evaluation community based on a deep knowledge of, and explicit
value premises related to, development. The staff of IDRC’s Evaluation Unit have long been working to support learning as a primary outcome of
development program evaluation. They have observed that longer term outcomes and impacts often occur a long way downstream from program
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implementation and may not take the form anticipated. These longer term outcomes depend on responsiveness to context-specific factors, creating
diversity across initiatives. The outcomes examined include the depth and breadth of involvement by many stakeholders, processes that become
results in and of themselves when done in ways that are sustainable. These characteristics make it difficult for external agencies to identify and
attribute specific outcomes to specific components of their programs or to aggregate and compare results across initiatives.
Outcome Mapping offers a methodology that can be used to create planning, monitoring, and evaluation mechanisms enabling organizations to
document, learn from, and report on their achievements. It is designed to assist in understanding an organization’s results, while recognizing that
contributions by other actors are essential to achieving the kinds of sustainable, large-scale improvements in human and ecological well-being
toward which the organization is working. The innovations introduced in Outcome Mapping provide ways of overcoming some of the barriers to

learning faced by evaluators and development partners. Attribution and measuring downstream results are dealt with through a more direct focus
on transformations in the actions of the main actors. The methodology has also shown promise for across-portfolio learning in that it facilitates
standardization of indicators without losing the richness in each case’s story, thus combining quantitative and qualitative approaches.
An old hiking adage warns that “the map is not the territory.” True enough. You need to keep your eyes open and watch for unexpected
outcroppings and changes in the terrain. But without a map, you can get so lost in the territory that it’s hard to even figure out where you started
much less find your way to an outcome. Outcome Mapping provides not only a guide to essential evaluation map-making, but also a guide to
learning and increased effectiveness, and affirmation that being attentive along the journey is as important as, and critical to, arriving at a
destination.

Michael Quinn Patton
17 September 2001

Michael Quinn Patton is an independent organizational development and evaluation consultant. He is the author of five books on program evaluation including a new edition of
Utilization-Focused Evaluation: The New Century Text (1997). The two previous editions of that book have been used in over 300 universities around the world. His other books are
Qualitative Evaluation and Research Methods (1990, 2nd edition); Creative Evaluation (1987); Practical Evaluation (1982); and Culture and Evaluation (1985). Patton is former President
of the American Evaluation Association. He is the only recipient of both the Alva and Gunner Myrdal Award from the Evaluation Research Society for “outstanding contributions to
evaluation use and practice” and the Paul F. Lazarsfeld Award for lifetime contributions to evaluation theory from the American Evaluation Association. He has a vast academic
background and is a faculty member of the Union Institute Graduate School, which specializes in individually designed, nonresidential, nontraditional, and interdisciplinary doctoral
programs. He also has been involved with the development of the African Evaluation Association.
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PREFACE

The International Development Research Centre’s (IDRC) conceptual and practical work over the past few years with donors, Southern research
institutions, program staff, and evaluation experts has brought to the fore a fundamental problem with existing approaches to reporting on
development impacts. When referring to “impact,” development organizations usually mean significant and lasting changes in the well-being of
large numbers of intended beneficiaries. These changes are the results for which donors expect accountability. This is problematic because the
complexity and fluidity of development processes mean that achieving such impacts requires the involvement of a variety of actors, often over a
considerable period of time. When large-scale change — or impact — manifests itself, it is often the product of a confluence of events over which
no single agency has control or can realistically claim full credit.
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In response to this problem, several of IDRC’s programs and its Evaluation Unit have been working with Dr Barry Kibel, of the Pacific Institute
for Research and Evaluation, to adapt his Outcome Engineering approach to the development research context. Outcome Engineering was
developed to help Dr Kibel’s clients in the American social service sector meet their reporting needs while improving their performance. Although
individuals being treated by social service providers in the United States face different constraints and require different types of support than
international applied research institutions, the conceptual and practical problems associated with assessing results have proven to be quite similar.
Some of the main adaptations have related to modifying the basic unit of analysis from the individual to groups, organizations, consortia, and
networks. Adapting the methodology has been greatly enhanced through methodological collaboration with the West African Rural Foundation
(Senegal) and testing with the Nagaland Empowerment of People Through Economic Development Project (India) and the International Model
Forest Network Secretariat (Canada). The result is a methodology, called “Outcome Mapping,” that characterizes and assesses the contributions
made by development projects, programs, or organizations to the achievement of outcomes. This methodology is applicable during the design stage
or during a midterm or ex-post assessment.

This manual is intended as an introduction to the theory and concepts of Outcome Mapping and as a guide to conducting an Outcome Mapping
workshop. Although Outcome Mapping may be appropriate in various contexts, it has primarily been tested by development research
organizations and programs working in Canada, Africa, Latin America, and Asia. This manual reflects that perspective and Outcome Mapping
may have to be adapted to be used with groups other than our constituency of researchers, scientific organizations, government officials,
policymakers, and NGOs (for example, communities).
Outcome Mapping has been developed in organizations where monitoring and evaluation are primarily intended to help with program learning and
improvement. The tenor of a program’s approach to Outcome Mapping will necessarily be influenced by its own and its donor’s perspectives on
monitoring and evaluation. Outcome Mapping will only be as empowering, participatory, and learning-oriented as the program that implements it.
Outcome Mapping takes into consideration the threats and anxiety that can be associated with planning, monitoring and evaluation, especially in a
donor/recipient relationship. It offers a participatory methodology that can help programs develop a system that can meet both accountability and
learning needs.
Section 1 presents the theory underpinning Outcome Mapping — its purpose and uses, as well as how it differs from other approaches to
monitoring and evaluation in the development field, such as logic models. Section 2 presents an overview of the workshop approach to Outcome
Mapping — including the steps of the workshop, as well as how to select participants and facilitators. Sections 3, 4, and 5 outline each of the stages
of an Outcome Mapping workshop, suggest a process that can be followed by the facilitator, and provide examples of the finished “products.”
Outcome Mapping is a dynamic methodology that is currently being tested at the project, program, and organizational levels. Its conceptual
development has been a collaborative effort between IDRC’s Evaluation Unit, program initiatives, secretariats, and partner organizations. We
would especially like to thank a number of organizations who have been instrumental in field testing the approach: the Sustainable Use of
Biodiversity (team leader, Wardie Leppan) and the Alternative Approaches to Natural Resource Management (team leader, Simon Carter) program
initiatives of IDRC, Fadel Diamé and the staff of the

West African Rural Foundation, K. Kevichusa and the staff of the Nagaland Empowerment of People Through Economic Development Project
team, Sonia Salas and the Condesan Arracacha project, Jim Armstrong and the Governance Network, and Fred Johnson and the International Model
Forest Network Secretariat staff. For their valuable comments on the content and structure of this manual, we thank Marie-Hélène Adrien, Charles
Lusthaus, Fiona Mackenzie, Nancy MacPherson, Greg Mason, John Mayne, Alex Moiseev, Carroll Salomon, and Ian Smillie. Outcome Mapping
remains a work in progress, and so we look forward to receiving your comments and suggestions toward its improvement. You can reach us at the
address noted below. Your comments will be valued and will enrich our work.
Evaluation Unit
International Development Research Centre
PO Box 8500
Ottawa, Ontario
Canada K1G 3H9

Phone: (+1 613) 236-6163 (ext. 2350)
Fax: (+1 613) 563-0815
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E-mail: evaluation@idrc.ca
You can learn more about the Evaluation Unit’s work with Outcome Mapping on our Web site at www.idrc.ca/evaluation.
Sarah Earl
Fred Carden
Terry Smutylo
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1

OUTCOME MAPPING:
THE THEORY

What is Outcome Mapping?

Outcome Mapping focuses on one specific type of result: outcomes as behavioural change. Outcomes are defined as changes in the
behaviour, relationships, activities, or actions of the people, groups, and organizations with whom a program works directly. These
outcomes can be logically linked to a program’s activities, although they are not necessarily directly caused by them. These changes are aimed at
contributing to specific aspects of human and ecological well-being by providing partners with new tools, techniques, and resources to contribute
to the development process. Boundary partners are those individuals, groups, and organizations with whom the program interacts directly
and with whom the program anticipates opportunities for influence. Most activities will involve multiple outcomes because they have multiple
boundary partners. By using Outcome Mapping, a program is not claiming the achievement of development impacts; rather, the focus is on its
contributions to outcomes. These outcomes, in turn, enhance the possibility of development impacts — but the relationship is not necessarily a
direct one of cause and effect. Ultimately, all organizations engaged in international development want their work to contribute to long-term
development impacts. However, this is rarely accomplished by the work of a single actor (especially an external donor agency). The complexity of
the development process makes it extremely difficult to assess impact (especially for an external donor agency seeking attribution). Furthermore,
focusing assessment on long-term development impacts does not necessarily provide the kind of information and feedback that programs require to
improve their performance. For these reasons, Outcome Mapping focuses on outcomes instead of impact, while recognizing the importance of
impact as the ultimate goal toward which programs work.
Outcome Mapping assumes that the boundary partners control change and that, as external agents, development programs only facilitate the

process by providing access to new resources, ideas, or opportunities for a certain period of time. A focus on the behaviour of the boundary
partners does not mean that the program decides how, when, and why those partners will change. In fact, by focusing on changes in behaviour,
Outcome Mapping makes explicit something that has been accepted by development practitioners for a long time: the most successful programs are
those that devolve power and responsibility to endogenous actors.
As development is essentially about people relating to each other and their environments, the focus of Outcome Mapping is on people. The
originality of the methodology is its shift away from assessing the development impact of a program (defined as changes in state — for example,
policy relevance, poverty alleviation, or reduced conflict) and toward changes in the behaviours, relationships, actions or activities of the people,
groups, and organizations with whom a development program works directly. This shift significantly alters the way a program understands its
goals and assesses its performance and results. Outcome Mapping establishes a vision of the human, social, and environmental betterment to which
the program hopes to contribute and then focuses monitoring and evaluation on factors and actors within that program’s direct sphere of influence.
The program’s contributions to development are planned and assessed based on its influence on the partners with whom it is working to effect
change. At its essence, development is accomplished by, and for, people. Therefore, this is the central concept of Outcome Mapping.
Outcome Mapping does not belittle the importance of changes in state (such as cleaner water or a stronger economy) but instead argues that for
each change in state there are correlating changes in behaviour. Many programs can better plan for and assess their contributions to development
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by focusing on behaviour. This is particularly true for programs that focus on capacity building. For example, a program’s objective may be to
provide communities with access to cleaner water by installing purification filters. Traditionally, the method of evaluating the results of this
program would be to count the number of filters installed and measure changes in the level of contaminants in the water before and after the filters
were installed. A focus on changes in behaviour begins instead from the premise that water does not remain clean without people being able to
maintain its quality over time. The program’s outcomes are therefore evaluated in terms of whether those responsible for water purity in the

communities not only have, but use, the appropriate tools, skills, and knowledge to monitor the contaminant levels, change filters, or bring in
experts when required. Outcome Mapping provides a method for development programs to plan for and assess the capacities that they are helping
to build in the people, groups, and organizations who will ultimately be responsible for improving the well-being of their communities. Outcome
Mapping does not attempt to replace the more traditional forms of evaluation, which focus on changes in conditions or in the state of well-being.
Instead, Outcome Mapping supplements other forms of evaluation by focusing specifically on related behavioural change.

Three Stages of Outcome Mapping
Outcome Mapping is divided into three stages. The first stage, Intentional Design, helps a program establish consensus on the macro level changes
it will help to bring about and plan the strategies it will use. It helps answer four questions: Why? (What is the vision to which the program wants
to contribute?); Who? (Who are the program’s boundary partners?); What? (What are the changes that are being sought?); and How? (How will
the program contribute to the change process?). The second stage, Outcome and Performance Monitoring, provides a framework for the ongoing
monitoring of the program’s actions and the boundary partners’ progress toward the achievement of outcomes. It is based largely on systematized
self-assessment. It provides the following data collection tools for elements identified in the Intentional Design stage: an “Outcome Journal”
(progress markers); a “Strategy Journal” (strategy maps); and a “Performance Journal” (organizational practices). The third stage, Evaluation
Planning, helps the program identify evaluation priorities and develop an evaluation plan. Figure 1 (next page) illustrates the three stages of
Outcome Mapping.

Figure 1. Three Stages of Outcome Mapping
The process for identifying the macro-level changes and designing the monitoring framework and evaluation plan is intended to be participatory
and, wherever feasible, can involve the full range of stakeholders, including boundary partners. Outcome Mapping is based on principles of
participation and purposefully includes those implementing the program in the design and data collection so as to encourage ownership and use of
findings. It is intended to be used as a consciousness-raising, consensus-building, and empowerment tool for those working directly in the
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development program.
Outcome Mapping introduces monitoring and evaluation considerations at the planning stage of a program. It also unites process and outcome
evaluation by collecting data on the program’s success in implementing its strategies and the results being achieved by its boundary partners.
Separating process and outcome evaluation is misleading, because it implies that an organization achieves outcomes as a direct result of imple-

menting a program. But obtaining results in international development is not that straightforward. Focusing monitoring and evaluation on the
program’s boundary partners makes it possible to obtain useful feedback about the program’s performance and results within its sphere of
influence. The logic underpinning this is that the resources for monitoring and evaluation are limited and are best spent on studies that will allow
for better understanding of the influences of a program’s work, so as to improve its performance. Also, having a system in place that regularly
collects credible data on external results and internal performance can help a program meet its accountability requirements to its donor or
management.
Rather than attempting a “rolling-up” of evaluation information from a number of disparate activities, Outcome Mapping provides a method for a
program to set overall intentions and strategies, monitor its contributions to outcomes, and target priority areas for detailed evaluation studies. As a
whole, Outcome Mapping provides a program with a continuous system for thinking holistically and strategically about how it intends to achieve
results. It also provides the tools for a program to tell its performance story. It does so by monitoring in three key areas: changes in the behaviour of
partners; the program’s strategies; and the way in which it functions as an organizational unit. By actively engaging the team in the monitoring and
evaluation process, Outcome Mapping empowers them to articulate, with accurate and reliable data, both what they do to support outcomes and the
depth of change in their partners. In essence, it tries to implant the passion and enthusiasm of programming into the assessment process. Outcome
Mapping moves away from the notion that monitoring and evaluation are done to a program, and, instead, actively engages the team in the design
of a monitoring framework and evaluation plan and promotes self-assessment.

Why Not Impact?
As they are currently applied, the concepts of “attribution” and “impact” can limit the potential of programs to learn from evaluations of
development efforts. In light of shrinking international development aid dollars and the need to optimize what is left, donors are increasingly
basing funding decisions on their recipients’ abilities to demonstrate “impact.” In development terms, this typically means providing evidence that
a

particular program has brought about a sustainable improvement in the environment or in the well-being of a large number of targeted
beneficiaries. Methodologically, this requires isolating the key factors that caused the desired results and attributing them to a particular agency or
set of activities.
For development agencies, this means identifying and measuring the net, positive effects as they result directly from the activities that those
agencies support. In the literature, there are few good examples where this has been done. IDRC has long struggled with this challenge in relation
to development research — a struggle made more difficult by IDRC’s style of program delivery. Research results improve peoples’ lives via long,
busy, discontinuous pathways. Tracing the connections is at best unreliable and at worst impossible. This disconnect between important upstream
contributions and downstream goals has been recognized in evaluation circles for a long time. In his 1967 book, Evaluative Research, Edward A.
Suchman stated (p. 55.):
The extent to which immediate and intermediate goals can be divorced from ultimate goals as valid in themselves poses a difficult question.
Certainly there is a tremendous amount of activity, perhaps the largest portion of all public service work, devoted to the successful attainment
of immediate and intermediate goals which appear to have only a very indirect bearing upon ultimate goals.
While the push to measure, demonstrate, and be accountable for development impact is most obvious within the donor community, it has also
made its way into recipient agencies and communities through requirements such as “logical framework analysis” (LFA) or “results-based
management” (RBM) for planning and reporting on activities to donors. Consequently, the search for impact has become an accepted and
dominant part of the development discourse. Nonetheless when donors and recipients try to be accountable for achieving impact, they are severely
limiting their potential for understanding how and why impact occurs. The drive to claim credit interferes with the creation of knowledge. As one
colleague has expressed it, the singular focus on results yields “clueless feedback.”
There are a number of ways in which the practices of donor agencies relating to impact contradict the understanding of socially and
environmentally sustainable development built up over 30 years of experience, research, and evaluation.
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Linear, “cause and effect” thinking contradicts the understanding of development as a complex process that occurs in open systems. Pressure to
demonstrate, measure, and be accountable for impact has led donors to conceptualize, implement and evaluate programs using tools and methods
which seek a linear cause and effect relationship between a problem and the identified “solution” to that problem. However, experience tells us that
development is a complex process that takes place in circumstances where a program cannot be isolated from the various actors with which it will
interact (for example, other donors, partner organizations, government departments, communities, organizations, and groups within the
community). Nor can it be insulated from the factors by which it will be influenced (these include social, political, cultural, economic, historical,
and environmental factors). While it is necessary to simplify to some extent in order to plan and implement programs, methodologically one needs
to acknowledge the contextual reality of which programs are a part.
Bureaucratized programming contradicts the relationships, vision, and values of socially sustainable development. Donor efforts to measure,
demonstrate, and be accountable for development impact have led to a reliance on logic-based approaches — requirements that a “logical
framework” or “results chain” be prepared in the planning, management, and evaluation of each program. The state to which this practice has
evolved has fostered a bureaucratization in programming. In his book, Impact Assessment for Development Agencies, Chris Roche identifies a
trend in the way we conceptualize and plan for development. In this trend, “agreements and partnerships based on shared values have been replaced
by bureaucratic trust based on plans, budgets, and accounts” (Roche 1999). This emphasis on plans, budgets, and accounts has implications for:
how partners are selected; the ways in which relationships with partners develop; the kind of programs that are initiated; the ways in which those
programs are designed and implemented; and the type of management and reporting that is expected of program partners. Overall, this shift in
approach leads to structures that foster the belief among managers that appropriately completed and updated planning and reporting documents
greatly increase the quality of development work, as well as increasing managers’ influence over the achievement of results. While this may be
true in a very limited sense, experience suggests that this approach reduces the likelihood of strong partnerships and stakeholder involvement.
Shared vision, values, and commitment, risk-taking, innovation, and the seeking

out of new partners are all incompatible with the domination of bureaucratic instruments. Passion and a sense of purpose can easily be lost and,
with them, opportunities for achieving sustained benefits.
Attribution of impact to donors contradicts the multiple endogenous contributions and conditions necessary for sustainable development. Even
though it is commonly understood that socially sustainable development occurs when a variety of actors and factors converge to allow local
organizations to take ownership and responsibility for planning and implementing programming, donors feel that it is necessary to be accountable
for impact. They feel pressured to attribute to their interventions the changes that have occurred. In seeking to demonstrate how programs have led
to development impact, one does not examine or learn about how the contributions or involvement of others (including donors, recipients, other
organizations, and participants), and the environment in which those interventions occur, fit together to create development results.
In particular, efforts to account for donor contributions to development impact ignore a key factor of socially sustainable development: the need for
endogenous organizations and communities to take ownership of program components. Local ownership requires the devolution of planning,
decision making, and other elements from external actors to internal actors. Yet, if one seeks to demonstrate how one’s contribution led to
development impact, one intentionally elevates that contribution above those of the other actors and factors that have played a part in
developmental change. Using the simplified “results chain” model, Figure 2 illustrates the shifts in influence as events move along the “results
chain” towards impact.
Typically, at the “input” end of the process, the externally supported program has a great deal of control over decisions and events (such as budget
and design, choice of partners, location, and timing). At this stage, the local partners and beneficiaries have the least influence. However, once
funding flows, activities start, and local participants become increasingly active, the balance of influence should begin to change. If the program
progresses as intended, local actors become more committed and their roles become more prominent. For the outcomes of the program to be
relevant and lead to long-term, large-scale, sustainable benefits (in other words, to create impact), local ownership needs to become effective and
dominant. This model suggests that the more successful the program, as it moves towards the impact stage, the more its exogenous influence is
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supplanted by endogenous activities and institutions. Thus a paradox exists for external agencies under pressure to take credit for results at the
“impact” stage; for it is here, where their influence, if they have been successful, is low and decreasing relative to that of other actors.
The notion of program impact contradicts the ongoing confluence of initiatives and conditions that affect social and environmental well-being.
The search for impact leads donors to look for and expect results at the end of each program. The intention is often to alter plans for further
funding or implementation based on whether or not results are being achieved at certain points within the funding cycle. While it is appropriate to
look for development results, in many cases these may not occur until some time after the program is completed. The desire to show measurable or
actionable results can shorten the vision of an initiative to aim at goals that are attainable in the short term with very low risk.
Even in cases where it is realistic to look for development impact at the end of a single initiative, the story does not end once “impact” arrives. In
IDRC’s experience, whether the desired results are achieved or not, change continues. Conditions will perpetually be affected by combinations of
social and natural events. Development does not occur in one, three, or five-year periods with a clear beginning, middle, and end. It is realistic,
therefore, to expect that individual programs will make a difference that is incremental and cumulative rather than singular and

dramatic. It is also reasonable to expect that even once the desired outcome has been reached, it may erode due to subsequent influences either
within or entirely independent of the program. Aware of this reality, many development agencies seek to build endogenous capacity to maintain the
ability to respond to ongoing changes.
Outcome Mapping deals with the problem of how to attribute impact by increasing the value and attention placed on results achieved “upstream”
from impact. It does this by focusing on the changes that are clearly within a program’s sphere of influence. While, at first glance, this appears to
suggest concentrating on easier, less important, short-term achievements, in fact it does the opposite. It focuses attention on incremental, often
subtle changes, without which the large-scale, more prominent achievements in human well-being cannot be attained or sustained.
Outcome Mapping focuses planning, monitoring, and evaluation on targeted behaviours, actions, and relationships within a program’s sphere of
influence, as well as on learning how to increase a program’s effectiveness in relation to its ultimate goals. A corresponding change in reporting
requirements would be for donors to make their recipients accountable for demonstrating that they are progressing towards impact and improving
in their effectiveness — but not accountable for the impact itself. In this shift to accountability for learning, the connection between the results of a
program’s activities and the desired impact becomes rational, not empirical. The intended “impact” of the program is its guiding light and
directional beacon, a test of its relevance — it is not the yardstick against which performance is measured. Thus the threat of failing to discover
“hidden attribution” is eliminated when feedback on performance concentrates on improving rather than on proving, on understanding rather than
on reporting, and on creating knowledge rather than on taking credit.

How Can Outcome Mapping Be Used?
Outcome Mapping is presented in this manual as an integrated planning, monitoring, and evaluation approach that is best used at the beginning of a
program once the main focus of the program has been decided. Outcome Mapping is particularly effective when used from the planning stage, as it
helps a program to focus on supporting specific changes in its
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partners. With some adaptations, its various elements and tools can be used separately or in conjunction with other processes (for example, a
SWOT, a situational analysis, or an LFA). This manual does not provide the reader with instructions on how to adapt Outcome Mapping, but
instead assumes it is being used in its totality. Outcome Mapping helps the program to clarify what it wants to accomplish, with whom, and how. It
then offers a method for monitoring changes in the boundary partners and in the program as an organization, and encourages the program to look
regularly at how it can improve its performance. It can also be used as an end-of-program assessment tool when the purpose of the evaluation is to
study the program as a whole.
In Outcome Mapping, planning, monitoring, and evaluation are not discrete events but are designed to be cyclical, with one feeding into the other.
It is impossible to plan for all eventualities, therefore a successful program is one that assesses and adapts to changing situations in an intelligent
way, based on thoughtful reflection. Planning is done based on the best knowledge available, and the program uses monitoring and evaluation as
reflective tools to assess change and choose appropriate actions.
Outcome Mapping can help a program tell its performance story by providing a framework for it to design and articulate its logic; record internal
and external monitoring data; indicate cases of positive performance and areas for improvement; evaluate intended and unexpected results; gather
data on its contribution to changes in its partners; and establish priorities and an evaluation plan. The framework helps the program to ask a series
of questions, outlined below.
Designing and articulating the program’s logic:
What are our development goals?
How can our program contribute to those development goals?
Who are our boundary partners?
How do we need to change in order to influence our boundary partners’ contribution to the broader development goals?
Recording internal and external monitoring data:
How far have our boundary partners progressed towards achieving outcomes?
What are we doing to support the achievement of outcomes?
How well have we performed?

Indicating cases of positive performance and areas for improvement:
What worked well? Why? Are all the necessary strategies included?
Are we spreading ourselves too thin by trying to use too many strategies?
How can we maximize our contributions?
Evaluating intended and unexpected results:
Who changed? How did they change?
If they did not change as expected, do we need to do something different or reorient our expectations?
Gathering data on the contribution that a program made to bringing about changes in its partners:
What activities/strategies were used?
How did the activities influence individuals, groups, or institutions to change?
Establishing evaluation priorities and an evaluation plan:
What strategies, relationships, or issues need to be studied in depth?
How, and from where, can we gather relevant data?
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Outcome Mapping can help a program to be more strategic about the actors it targets, the changes it expects to see, and the means it employs. It is
designed to make the program more effective in terms of the results to which it contributes.

How Outcome Mapping Differs from
Other Logic Models
Outcome Mapping provides a way to model what a program intends to do; however, it differs from most traditional logic models in a number of
ways. Most significantly, Outcome Mapping recognizes that different boundary partners operate within different logic and responsibility systems.
Outcome Mapping is not based on a cause–effect framework; rather, it recognizes that multiple, nonlinear events lead to change. It does not
attempt to attribute outcomes to any single intervention or series of interventions. Instead, it looks at the logical links between interventions and
behavioural change. By doing this, Outcome Mapping assumes only that a contribution has been made, and never attempts attribution.

In operational terms, this means that instead of attempting to monitor and evaluate all elements of the program with one set of tools, Outcome
Mapping defines three distinct but highly interrelated sets of activities and changes, and offers tools to monitor each one. Thus, in addition to
monitoring changes in boundary partners, it also monitors the program’s strategies and organizational practices to enhance understanding of how
the program has contributed to change. See Figure 3, below. As already discussed, if a program is to make a significant contribution, it needs to
grow and develop so that it can constantly be improving its ability to work with its partners.

Outcome Mapping has expanded the “reach” concept into a performance area by moving from a conceptual understanding of intermediate impacts
to a focus on the change process in boundary partners (using outcome challenge statements and progress markers). 1 Although other logic models
may include changes in behaviour as a part of their framework, Outcome Mapping focuses exclusively on changes in the behaviour of those
individuals, groups, and organizations with whom a program works directly. This does not mean that other social, environmental, economic, or
political changes should not be measured, but that is not the
________
1 The “reach” concept was originally introduced to IDRC through Steve Montague in the early 1990s as an output measure of the scope of a project or program. The concept evolved to be understood as a
dimension of impact, because it dealt with the uptake or adoption of research findings. For further information, see Sander (1998).

focus of Outcome Mapping. It monitors and evaluates whether a program has contributed to changes in behaviours in a way that would be
logically consistent with supporting development changes in the future. By focusing on this level of change, it assesses the work of the program
under review, and is not limited to the end state of the context in which the boundary partners operate. Therefore, programs get credit not only for
being present when a major development change occurs, but for their ongoing contributions to that change.
Outcome Mapping recognizes challenges beyond the scope of the program, but limits performance assessment to the program’s direct sphere of
influence. In this way, it pushes the program toward increased risk-taking, with the view that risk-taking is a necessary condition for encouraging
development. Most logical frameworks tend to limit vision and scope by expressly linking a program’s modest activities to a development impact.
This significantly reduces the potential for significant contributions to development by forcing the program to link each activity causally to a
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measurable result.
By linking organizational assessment with the monitoring of changes in boundary partners, Outcome Mapping recognizes that the program will
also have to change during the course of an initiative. If the program is unwilling or incapable of recognizing and adapting to the roles of its
boundary partners, then it will eventually defeat its very purpose for being. Outcome Mapping encourages a program to think of itself as a
dynamic organization whose goals, methods, and relationships with partners need to be reconsidered and adjusted regularly.

When Is Outcome Mapping Best Used?
Once a program has established its strategic directions or primary program areas, Outcome Mapping helps sort out who is going to be affected, in
what ways, and through what activities on the program’s part. It then permits a program to design a monitoring and evaluation system to help
document and manage outcomes.
Once programming areas are chosen, Outcome Mapping can be used at two levels. At the project level, it is particularly effective in planning,
monitoring, and evaluating large projects. Small projects rarely require

the level of detail that Outcome Mapping provides. It is best used from the start of a project, but can also be used as an assessment tool (for external
or self-assessment) either during or at the end of a project. If used after a project is underway, it will usually require a reformulation of vision,
mission, boundary partners, and outcome challenge statements, as few project statements can be directly translated into behavioural terms without
consultation among the key participants.
Outcome Mapping can also be used at the program level, but it often requires that the program organize its activities in terms of its subprogramming areas. For example, a program on urban agriculture could be divided into waste-water reuse and confined space agriculture areas. At
too high a level of generality, it is difficult to identify who will change and how they will change, thereby reducing the likelihood of success. A
program must be sufficiently specific for the group to be able to identify key groups who will be influenced. At both levels, Outcome Mapping
requires that groups be able to name identifiable partners whose behaviours should be influenced by the activities of the project or program.

Is Outcome Mapping Appropriate for You?
Outcome Mapping is not necessarily the appropriate methodology for all programs, as it may require a change in perspective and approach that is
not possible. The program needs to be able to focus on outcomes —defined as changes in the behaviours, relationships, activities, or actions of the
people, groups, and organizations with whom it works directly. Outcome Mapping also involves a commitment to change on the part of the
program, and self-assessment is an integral element of the methodology. In order to assess whether Outcome Mapping is appropriate for a program,
the group should consider the following issues.
Strategic Directions Defined
Outcome Mapping is best used once a program has made a decision about its strategic directions or primary program areas. It does not provide a
means to prioritize or select programming niches. Outcome Mapping helps sort out what, in operational terms, the strategic plan means: who is
going to be affected, in what ways, and through what program activities. It then permits a program to design a monitoring and evaluation system to
help track intended outcomes.

Type of Monitoring and Evaluation Information Sought
Outcome Mapping can provide information for a particular type of evaluation study — one that looks at the program’s performance or the
outcomes achieved by its partners. It is not intended for a technical evaluation to assess the relevance of the programming area or an evaluation of
the cost-effectiveness of one approach compared with another.
Reporting Requirements
Outcome Mapping depends largely on self-assessment data generated systematically by the program team and the boundary partners. It requires a
commitment to participatory and learning-based approaches to monitoring and evaluation. Although the approach can be modified to include an
external assessment, the program should ensure that the data collected meets its formal reporting requirements and that its managers or donors
consider it sufficiently credible. This should be done before starting the process to ensure its utility.
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Team Consensus
Ideally, the team shares an understanding of the purpose of their work, works collaboratively, and values each other’s opinions. If this is not the
case and there is disagreement among team members, Outcome Mapping is not the magic bullet that will solve all the problems. It can, however,
provide an opportunity for the group to discuss and negotiate viewpoints systematically and move towards consensus.
Resource Commitments
The program has to be willing to commit the financial, human, and time resources necessary to design and implement a monitoring and evaluation
system. A design workshop takes approximately three days. The monitoring system will take one staff member about one day per monitoring
session. A few hours will be required from each of the other staff members to contribute data.

2

OUTCOME MAPPING: THE
WORKSHOP APPROACH

The tools and methods of Outcome Mapping as presented here are designed for use in a facilitated three-day workshop. This chapter outlines the
basic steps and outputs of the workshop, discusses who should participate, and offers suggestions on how to facilitate the workshop and use the
tools provided in the manual.

Overview of the Steps
There are three stages and twelve steps to Outcome Mapping. They take the program from reaching consensus about the macro-level changes it
would like to support to developing a monitoring framework and an evaluation plan. The 12 steps are shown on the next page. The process is
participatory so that, once members of the program articulate their intentions, decide on strategies, develop a monitoring system, and identify
evaluation priorities and data collection needs together, they will share ownership and commitment for the entire enterprise and can integrate it into
their daily programming activities and management.
The twelve steps are the elements of an Outcome Mapping design workshop. The first stage, Intentional Design, helps a program clarify and
establish consensus regarding the macro-level changes it would like to support. Intentional design is carried out only once a program has chosen
its strategic directions and wants to chart its goals, partners, activities, and progress towards anticipated results. After clarifying the changes the
program intends to help bring about, activities are chosen that maximize the likelihood of success. The Intentional Design stage helps answer four
questions: Why? (vision statement); Who? (boundary partners); What? (outcome challenges and progress markers); and How? (mission, strategy
maps, organizational practices).
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The second stage, Outcome & Performance Monitoring, helps a program clarify its monitoring and evaluation priorities. It provides a
framework for ongoing monitoring of the program’s actions in support of its boundary partners’ progress towards the achievement of outcomes,
the strategies the program has employed to foster those changes, and its organizational practices. The program uses progress markers — a set of
graduated indicators of the behavioural change identified in the intentional design stage — to clarify directions with boundary partners and to
monitor outcomes. It uses the strategy maps and organizational practices to create a performance monitoring framework. If completed regularly,
this framework gives the program the opportunity and tools both to reflect on and improve its performance, and to collect data on the results of its
work with its boundary partners.
Whereas, using the monitoring framework in Stage Two, the program gathers information that is broad in coverage, the evaluations planned in
Stage Three assess a strategy, issue, or relationship in greater depth. This stage, Evaluation Planning, helps the program set evaluation priorities
so that it can target evaluation resources and activities where they will be

most useful. An evaluation plan outlines the main elements of the evaluations to be conducted and, finally, an evaluation design is presented. It
should be noted that Outcome Mapping provides a method to frame, organize, and collect data, but it does not analyze the information. The
program will still need to interpret the data in order to make it useful for learning and improvement or to share its experiences or results with
others. Although all elements of Outcome Mapping (such as progress markers and strategy maps) can be used independently, this manual is set up
as though the program were using the full approach from the outset, as established through a workshop process.

Workshop Outputs
The outputs of an Outcome Mapping design workshop include:
A brief representation of the logic of the macro-level changes to which the program wants to contribute (vision, mission, boundary
partners, and outcome challenges);
A set of strategy maps outlining the program’s activities in support of each outcome (strategy maps);
A change ladder for each boundary partner to monitor the progress towards the achievement of outcomes (progress markers, outcome
journal);
A self-assessment sheet for monitoring what the program is doing internally to manage its work and contribute to change in its boundary
partners (organizational practices, performance journal);
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A data collection sheet for data on the strategies being employed by the program to encourage change in the boundary partner (strategy
journal); and
An evaluation plan detailing: the priority evaluation topics, issues, and questions; a utilization strategy for the evaluation findings; the
person responsible for conducting the evaluation; the date; and the cost (evaluation plan).

Who Should Participate?
The workshop method presented in this manual is most appropriate for a group of 18 to 25 participants. If there are more participants, the facilitator
will have to adjust the process to include more small group and plenary

activities. Testing of Outcome Mapping to date has been with people who are educated and are comfortable and confident expressing themselves
orally in front of a group. The groups have also been relatively free of conflict, as it has been tested with people who share a common cause (for
example, those working in an organizational or program setting). If this is not the case, the facilitator will most likely have to adjust the process to
fit the culture, skills, and dynamics of the group.
Outcome Mapping, as a participatory process, can ideally involve the full range of stakeholders, including staff from the program, boundary
partners, donors, and ultimate beneficiaries. It is, however, premised on the belief that responsibility for planning, monitoring, and evaluation
should rest primarily with program staff. This is because, ultimately, they are responsible for the program, need to learn how to better serve their
boundary partners, and must fulfill their reporting requirements. This does not mean that boundary partners cannot or should not be incorporated
into the process. However, there are no concrete rules about who should participate in each stage, and this will need to be considered by the
program on an iterative basis.
The planning, monitoring, and evaluation of a program benefits from the participation of boundary partners. Participation in the Outcome Mapping
design workshop by boundary partners may be an opportunity for frank and open dialogue or negotiation about the purpose and relevance of the
program. It may also offer a way in which decisions can be made consultatively about how the program will be implemented and assessed.
Nonetheless, genuine participation is not simple in the context of an externally funded development program. Donor agencies wanting to use
participatory approaches need to be aware of the power imbalance that necessarily exists between the agency managing the program and any
beneficiaries or partner groups who are expected to participate. Participation should be requested in a spirit of equitable collaboration, and the
complexity of existing relationships should be considered in each instance. Whether the boundary partner is a recipient of funding or not, the
program should also consider what that partner will get out of participating. Is it useful for the partner? The program could ask itself at various
stages, “How can our program be open, consultative, and transparent with our boundary partners while being realistic about their desire and ability
to participate fully?”

There may be cases where the participation of boundary partners in a program’s Outcome Mapping workshop may not be necessary or useful.
Participation of boundary partners needs to be considered on a case-by-case basis. When deciding who should participate in the Outcome Mapping
workshop, the program should consider:
What they can contribute to the discussion (What is their perspective on, relationship to, or interest in the program? Are all the viewpoints
and expertise necessary to make informed decisions present?);
Whether they can effectively participate in the discussion (Are there any barriers in terms of language, substantive knowledge of the
programming area, hierarchy, or politics?);
What they will get out of participating in the design workshop;
Whether information from them is better gathered prior to the workshop and then fed into the discussion (Will their participation hinder the
openness and honesty of the conversation?);
Whether the necessary time, human, and financial resources are available; and
Whether the timing and location of the meeting(s) fit their schedule.

Who Should Facilitate?
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A facilitator who is familiar with the Outcome Mapping methodology and comfortable with the concepts of evaluation for learning, participatory
research, and organizational change should lead the workshop. This may be either an internal or external facilitator. The role of the facilitator is to
engage participants, ensure that all opinions are heard and considered, note areas of consensus and differences, and keep the discussion moving so
that the group can complete its task in the time allotted. Therefore, the individual should be skilled in consensus building, be able to determine the
power dynamics in a group, and be able to ensure that the diverse opinions of the group are captured.
There are advantages and disadvantages to both internal and external facilitators. An outsider can ask the basic questions that will force the group
to reflect on, and be very clear about, the purpose of the program. Using an external facilitator can also allow the entire group to concentrate on the
substance of the meeting. Nonetheless, external facilitators can be costly and, unless the outsider understands the substance of the program-

ming area, the group may have to provide detailed background information and explanation to enable effective facilitation. On the other hand,
having an internal facilitator means that one member of the group will not be able to contribute fully to the substantive discussions. A good option
is to team an internal team member with an external facilitator. This can be especially useful if the program plans to facilitate Outcome Mapping
sessions itself at a later date.

Workshop Materials
This manual presents the elements of the Outcome Mapping methodology as they proceed from design to monitoring to evaluation. In Sections
Three, Four, and Five, each step of Outcome Mapping is discussed, a group process is outlined, and an example of the finished “products” is
provided.
This manual offers suggestions and tips for running the workshop, but these are not intended to be a rigid set of activities that must be followed
lockstep. There are many different ways to facilitate groups, and the processes provided in this manual are the ones that, based on IDRC’s
experiences, have worked well in development research organizations. The facilitator should be flexible and employ the methods that work best in
their specific context.

Presentation Methods
If available, an LCD projector can be used throughout the twelve steps of Outcome Mapping to project the group’s thoughts and ideas onto a
screen as the facilitator enters them into the computer. This immediate feedback promotes a common language among the participants and allows
them to easily review and revise their vision, mission, list of boundary partners, outcome challenge statements, progress markers, strategy maps,
organizational practices, monitoring journals, and evaluation plan. It also makes the workshop documentation available immediately to the
participants. It is helpful if the information is printed and distributed to participants at each step so that they can consult it throughout the process.
This approach can also slow down the discussion slightly and give participants an opportunity to reflect while the facilita-

tor is typing. The disadvantage of this facilitation method is that if the group is not used to the technology, participants can be distracted by it. If
this is the case, flip charts are a better alternative — although the facilitator should ensure that the material generated at each step remains displayed
in the room so that it can be consulted throughout the process.
Simultaneously facilitating and typing information into a laptop is difficult when working with a large group. If the facilitator cannot see the entire
group while seated at the computer, then (s)he will have trouble watching and responding to the group. The facilitator should have experience and
be very comfortable with using the laptop and LCD projector, otherwise the session can be held up by technical problems, which is very
frustrating.
Although the setup of the room is dependent on its shape and the number of participants, the participants should all be able to view one another and
speak easily. There should be a large empty wall where information can be posted either on small cards or on flip chart paper. Generally, a Ushaped arrangement works well. The facilitator should have the room prepared before the group arrives.
The items required to facilitate an Outcome Mapping design workshop using the process proposed in this manual include
Paper and pens
8 ½ x 5" cards
Markers
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Masking tape
Flip charts

Preparing for an Outcome Mapping Workshop
Outcome Mapping requires a change in thinking about what constitutes results. Therefore it is advisable to have an introductory presentation on the
theory of the methodology prior to the actual design workshop. Some programs will want more background on the methodology than others.
Nonetheless, explaining it prior to the workshop can make the steps easier to move through. As the facilitator plans the agenda and timing of the
workshop, (s)he should assemble and adapt the materials that seem most appropriate to the needs of the group.

The following two activities may be used before the workshop or as it begins, depending on the needs of participants and the stage of their
program:
A historical scanning activity that reviews the program’s history and the events and issues that have influenced its development to date; and
An activity designed to help participants reach consensus about their understanding of evaluation.

Conducting a Historical Scan
Purpose: When beginning a program planning process, it can be useful for a group to review the program’s history, its achievements, and the
events and issues that have influenced its development to date. If the program has been active and is entering a new phase, this "warm-up"
exercise can help contextualize the events and influencing factors for both new and seasoned staff. It can also give a group the opportunity to
develop a shared understanding of the past and a common language with which to discuss the future.

Process

Approximate Time

3 hours

ICA (Institute of Cultural Affairs) Canada (n.d.) has developed a participatory approach for a group to conduct a quick historical scan. As many
members of the program team as possible should participate in this brainstorming activity, outlined below.
1. The facilitator asks each member of the group to write down an answer to the following question: “What are the key events (positive or
negative milestones) in the past X years that were important to you? Professionally? Organizationally? Nationally?
Globally/Internationally? Personally?” The amount of time, X, will vary but can be determined by the length of time the program has been
operating. For example, a program that is planning for its second five-year cycle could cover the five or six previous years.
2. On the wall, the facilitator makes a time line, dividing it vertically by time and horizontally by type of event (events that relate to the
organization, national events, and international events).

Depending on the length of time the group has to cover, the time period can be divided various ways (monthly, quarterly, semiannually,
annually, biannually, and so on).
3. As participants call out events, the facilitator puts them on the time line. The discussion regarding the timing of events and their significance
is an essential part of this exercise, so the group should be left to work this through.
4. Once the events have all been put up on the time line, the facilitator gets the group to analyze their overall meaning by asking them
questions that encourage them to look at the data from different perspectives. The facilitator should capture the participants’ comments on a
flip chart, but most of the agreement and learning will probably result from the discussions rather than the facilitator’s notes. The facilitator
asks the following questions to begin the discussion:
What are the high/low points or successes/challenges?
Where are the shifts or turning points? What kind? Why?
How would you name the earlier/mid/later periods (chronologically/vertically)?
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What trends/issues do you see over the period? Vertically? Horizontally?

FACILITATION TIP
The facilitator starts each activity by describing its purpose and outlining how it will proceed, the product or output that will
emerge, and the amount of time it will take. Depending on the group, the participants may have suggestions for other ways of
organizing the activity. For example, the group may want to record their significant achievements on the time line. The
facilitator can easily do this by adding a horizontal line to the historical scan. The facilitator should be flexible and incorporate
the group’s suggestions where appropriate, but be honest if (s)he feels that the planned process is best. At the end of the
activity, the product is quickly reviewed and the reasons for the activity are reiterated and placed within the larger context of
the workshop.

Developing a Common Understanding of Evaluation
Purpose: Before beginning the Outcome Mapping steps, engaging the group in a short discussion on evaluation can encourage them to create a
common language for the duration of the workshop and ensure that everyone understands the evaluation approach being proposed.

Process

Approximate Time

30 min.

Everyone has preconceived ideas about evaluation — some positive, some negative. Although it is possible that some participants think of
evaluation as useful, many more probably have negative perceptions, are fearful of the process, or view evaluation as having limited utility. The
facilitator needs to be aware of these opinions and build on, or respond to, them throughout the workshop. Because Outcome Mapping integrates
monitoring and evaluation issues from a program’s earliest planning stage, the staff will not be passive recipients who are fed information and
reports. Rather, they will be active contributors from the outset. Therefore the facilitator needs to create a participatory environment in which
everyone feels comfortable, able, and interested in contributing. This will be accomplished primarily through actions rather than words. That is, the
facilitator’s actions will demonstrate that (s)he is an active listener who remains neutral. However, it can be useful to have the group engage in a
short discussion on the topic before beginning the Outcome Mapping steps. This will allow the group to create a common language for the
workshop. Michael Quinn Patton suggests one technique for organizing this type of discussion (Patton 1997):
1. The facilitator asks each member of the group to write down the first three words or images they associate with the word “evaluation.” They
are given only a few minutes, so that their emotional responses come out.
2. People call out the words they wrote down and the facilitator records them on a flip chart. Some of the words may have a positive
connotation (such as “interesting” and “enjoyment”), some may have a neutral connotation (such as “research” or “test”), and some may
have a negative connotation (such as “pain,” “fear,” “manipulation,” or “judgement”).
3. The facilitator asks the group how the words make them feel: Do they find any of the words surprising? If so, participants can discuss why
they are surprised to see certain words or types of words associated with evaluation. Do they feel that others in the group have the same
impressions as they do about evaluation? Why? Why not?
4. The facilitator asks the group how they would like their program’s evaluation process to proceed. Based on the previous discussions, which
characteristics do they want included? What do they want to avoid? This information should be captured on a flip chart and can be used
later in the workshop as a checklist for assessing workshop outputs.
5. Once the participants have expressed their opinions, the facilitator responds by talking about his or her role and suggesting a way for the
workshop process to proceed. This conversation should continue until there is agreement between the facilitator and the group on how they
will proceed. The list of guiding principles for evaluation at IDRC (next page) can offer the facilitator some ideas about issues to highlight
in this exercise or can be passed out to participants.

FACILITATION TIP
The facilitator’s actions will set the tone for the workshop, therefore the facilitator should try to create a climate of trust and
mutual respect by letting participants know that there are no right or wrong answers and that everyone has information and
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opinions that will make the process and product better (the whole is greater than the sum of its parts).

Guiding Principles for Evaluation
At IDRC, evaluation is viewed as an integral part of good project and program management. Corporate and program learning and improvement
drives evaluation activities, with collegial participation by stakeholders as a key ingredient. IDRC has chosen to use evaluation first as a corporate
learning tool, believing this to be the best way to strengthen its accountability function. The following principles, which guide evaluation at IDRC,
are embedded in the process of Outcome Mapping and argue for the relevance of evaluation as an integral component of a program’s learning
system:
Evaluation is intended to improve program planning and delivery — It contributes to decision making and strategy formulation at all
levels. To increase the likelihood of obtaining useful findings, programs are assessed strategically, based on the client’s purpose and
information needs.
Evaluations are designed to lead to action — To be useful, evaluations need to produce relevant, action-oriented findings. This is
fostered by sustained involvement and ownership on the part of the client and stakeholders throughout the process.
No single, best, generic evaluation method exists — Each case requires tools and methods appropriate to the data that is to be gathered
and analyzed, and appropriate to the client’s needs. Credible evaluations interlace quantitative and qualitative data from several sources.
Evaluations should enlist the participation of relevant stakeholders — Those affected by the outcome of an evaluation have a right to
be involved in the process. Their participation will help them to better understand the evaluation’s purpose and process, and will promote
stakeholder contribution to, and acceptance of, the evaluation results. This increases the likelihood that evaluation findings will be utilized.
Evaluation processes should meet standards for ethical research — Participants in the process should be able to act and share
information fully without fear that the information they provide could be used against them at a later time.
Monitoring and evaluation planning add value at the design stage of a program — They can make the program more efficient
and effective by helping to clarify the results to be achieved. Also, knowing what information will be used will allow people to collect it as
it becomes available. This will reduce the amount of financial and human resources required and improve the team’s ability to report on,
and learn from, its experiences.
Evaluation should be an asset for those being evaluated —Evaluation can impose a considerable time and resource burden on recipient
institutions. Evaluations should generate information that benefits the recipient institution.
Evaluation is both science and art — The art of identifying critical issues to be evaluated, organizing them conceptually, and getting the
appropriate people to participate in the collection, interpretation, and utilization of the evaluation information is as important as the
systematic collection and analysis of reliable data.
Evaluations are a means of negotiating different realities — Evaluations provide opportunities for program stakeholders to reconcile
their various perspectives or versions of reality.
Evaluations should leave behind an increased capacity to use evaluation findings — Organizations need some level of internal
evaluation capacity in order to be able to devise, participate in, or utilize evaluations effectively. Exclusive reliance on external expertise
can limit an organization’s ability to be clear and specific about its goals and to learn and apply lessons. Specific strategies can be built into
evaluations that are aimed explicitly at fostering these organizational characteristics.

This page intentionally left blank.
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STAGE 1:
INTENTIONAL DESIGN
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Introduction to Stage 1

Intentional design implies that a program frames its activities based on the changes it intends to help bring about and that its actions are purposely
chosen so as to maximize the effectiveness of its contributions to development. During the intentional design stage, workshop participants define
the development goals of the program. The logic of the program is articulated by following seven steps to outline the vision, mission, boundary
partners, outcome challenges, graduated progress markers, strategy maps, and organizational practices.
The vision statement describes why the program is engaged in development and provides an inspirational focus. Workshop participants are
encouraged to be truly visionary in Step 1, establishing a vivid beacon to motivate staff and highlight the ultimate purpose of their day-to-day
work. The boundary partners (those with whom the program will work directly) are identified so that they can contribute to the vision. The
outcome challenge statements and progress markers identify the results that the program would like to see its boundary partners achieve. The
mission, strategy maps, and organizational practices describe how the program’s contributions to the vision will be framed, by focusing on what it
will do. By working its way through the seven steps, the program articulates how it will contribute to change within the complex system in which
it operates.
Defining the elements of the intentional design stage is easiest if the members of the program already have a shared understanding of the ultimate
purpose of their work. This consensus may be the result of a formal process or of informal discussions. Regardless, it makes the articulation of a
vision and mission quite straightforward. If there is not consensus, and the group is using Outcome Mapping to negotiate various perspectives,
options, and scenarios, then the intentional design stage may take longer to develop. Nonetheless, appropriate effort should be devoted to this
“visioning” stage because, if properly articulated in the beginning, the vision’s elements should remain relevant for the duration of the program
(three to five years).

STEP 1
Describe the Vision
EXAMPLE OF A VISION STATEMENT
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In the medium and large cities of Africa, the Middle East, and Latin America, the value of urban agriculture (UA) as an integral
part of effective urban management and development is recognized by local authorities, communities, and international
organizations. Municipal, regional, and national governments actively support UA activities by formulating and implementing
UA-related policies. Using research findings, these governments have developed a comprehensive urban food supply and
security strategy that allows cities to fully exploit their local strengths and create effective mechanisms for collaboration with
rural and regional agriculture production sectors. More green spaces are built into cities, including designated areas for fruit
trees, which provide shade and help to purify the air. To be more resource efficient, cities treat and reuse waste water for
irrigating crops and watering livestock. Farms and households compost organic matter and recycle waste, contributing to
better urban sanitation. Urban dwellers have greater food security, and more self-reliant local food systems are in place. Men
and women who want to engage in UA have access to land and technical information so as to reduce their food insecurity
and generate income. Producers, both rural and urban, have easy access to urban markets, as they are supported by a
reliable physical infrastructure and are well organized. They are able to sell their products for a fair profit. Formerly
marginalized producers are organized into advocacy groups that can effectively present their needs to policymakers. All
groups have access to reliable and relevant technical information about UA. In essence, these cities are better fed, healthier,
wealthier, more equitable, and cleaner.

The vision reflects the large-scale development-related changes that the program hopes to encourage. It describes economic, political, social, or
environmental changes that the program hopes to help bring about, as well as broad behavioural changes in key boundary partners. The vision is
related to the program’s objectives but goes deeper, is broader in scope, and is longer-term. The ultimate achievement of the vision lies beyond the
program’s capability; however, its activities should contribute to and facilitate that end. It is the program’s contribution toward the vision (through
its boundary partners) that will be measured in an evaluation — not whether the vision was achieved. The vision represents the ideal that the
program wants to support and should be sufficiently broad and

inspirational to remain relevant over time, despite changing circumstances. The facilitator should return to the vision statement over the course of
the planning exercise to ensure that the program’s activities are consistent with its intent.
Depending on the complexity of its programming, a program can use Outcome Mapping at different levels. For example, an organization or large
program might want to articulate a vision and mission for its overall work and for each of its programming areas. A relatively contained program,
on the other hand, would probably only need to develop one vision and mission statement.

The vision statement can be recorded on Design Worksheet 1 on page 51.

Process

Approximate Time

2 hours

1. As a warm-up discussion, the facilitator asks a member of the group to respond to the following question: “In just a few sentences, what is
this program supposed to accomplish?” The facilitator then involves the entire group in the discussion by asking, “Is this the way everyone
sees the program? Does this fit with our organization’s objectives and mandate?”
2. The facilitator then has each participant write down the two to three characteristics that would describe the near future (the next three to
five years) if the program was wildly successful, asking the following questions: “What are your dreams of success? What changes do you
want to try to help bring about? Imagine the context in three to five years when the program has been very successful: what would be
different?” The facilitator posts the answers on the wall and the group reviews and discusses them.
3. While the group is on a break, the facilitator (alone or with volunteer participant(s)) writes up a vision statement that uses the participants’
ideas and language, eliminates duplication, and captures differences.
4. Once the group has reconvened, the vision statement is revised. Politically charged, culturally inappropriate, or incorrect statements are
removed and jargon or confusing terms are replaced, using a process such as the following:
a. The facilitator slowly reads the draft vision statement, asking team members to note any words or phrases that seem to be
culturally insensitive or politically charged; jargon or potentially confusing; unnecessarily long-winded; or grammatically incorrect.
On the first reading, it is best not to let anyone interrupt, so that the whole picture is presented at once, both in spoken word and
visually on the LCD or flip chart.
b. The facilitator then reads the statement a second time, asking participants to interrupt if a word or phrase is read that is culturally
inappropriate or politically charged. If a hand is raised, the problem area is discussed and an attempt is made to remedy it with
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alternative wording. Rather than the facilitator reading the vision statement each time, different participants should read it aloud as it
is being revised.
c. When the wording is resolved, the facilitator continues reading. This procedure is followed until no culturally insensitive, politically
charged, or incorrect words or phrases remain, yet ensuring that the vision reflects participants’ intentions.
5. As an alternative to Step 4b, the troublesome words or phrases are underlined and the reading continues. When the reading of the statement
has been completed, the words or phrases that have been underlined are transferred to the top line of the “purging the jargon chart.” If there
are more than five such words or phrases, the ones that appear most significant to the team are selected. For each word or phrase selected,
the facilitator asks participants to call out other ways of saying the same thing (without reference to the full statement). The choices (not
limited to exact synonyms) are listed on the chart.

PURGING THE JARGON CHART
0

rural peasants

innovatively

sustainable development

profitable

vitality

1

rural poor

with

attention to imagination

money-making environment

prosperity

2

farmers

taking risks

protection of resources

worth doing

health

3

farm workers

creatively

long-term development

job-generating and income-level

energy producing

4

villagers

in new ways

holistic development

competitive

optimism

Source: Kibel, B.; Baretto, T.; Dieng, M.; Ndiaye, A.; Carden, F.; Earl, S. July 1999. Draft Outcome Engineering Manual.

6. The facilitator reads the part of the statement that contains the first word or phrase that was found lacking, each time substituting one of the
alternatives from the chart. When all the options have been read, the facilitator asks the team members to vote by a show of hands for the
variation they like best (including the original wording). If there is a clear majority, that option is substituted; if not, the facilitator leads a
discussion of the options. On a re-vote, the option with the highest number of votes is selected. The process is repeated for the other words
or phrases on the chart. The selected words or phrases are then substituted in the vision statement.
7. At the end of the process, the facilitator reads the entire vision statement aloud without interruption. It should evoke a spontaneous
expression of approval from the group: people should feel that it reflects the broad development changes the program is trying to help bring
about.

STEP 2
Identify the Mission
EXAMPLE OF A MISSION STATEMENT
In support of the vision, the program will work to enhance specific research expertise and training capacities in urban
agriculture (UA) in research organizations that can influence local, national, and international policy-making in UA. It will
contribute to the development of active networks of researchers and advocates and encourage partnerships between research
organizations and interested governments. Working also with NGOs, government agencies, community groups, and other
donors, it will support research to: document municipal practices and policies; test policy consultations; compare policy
approaches in support of UA; and issue guidelines for incorporating UA into policies dealing with food supply and security,
urban planning, gender inequality, poverty reduction, and waste management. It will encourage the identification of unresolved
issues and will support research on these issues, for greater incorporation of UA into policy-making locally, regionally,
nationally, and internationally. It will contribute to the production, organization and dissemination of data and information that
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will sensitize local and international actors to the positive and negative aspects of UA activities.

The mission statement describes how the program intends to support the vision. It states the areas in which the program will work toward the
vision, but does not list all the activities in which the program will engage. Rather, it is an ideal statement about how the program will contribute. It
represents what the program wants to grow into as it supports the achievement of the vision.
When drafting its mission statement, the group should consider not only how the program will support the achievement of outcomes by its
boundary partners, but also how it will keep itself effective, efficient, and relevant. The manner in which it operates, uses information, and handles
change plays a key role in determining how well it can carry out its activities. This is discussed in greater detail in Step 7 (organizational
practices).

The mission statement can be recorded on Design Worksheet 1 on page 51.

Process

Approximate Time

2 hours

1. The facilitator asks a member of the group to respond to the question, “How can the program best contribute to or support the achievement
of the vision?” In other words, what does the program need to be like in order to support the vision? The facilitator then involves the entire
group in the discussion by asking, “Is this the way everyone sees the mission of your work?”
2. The facilitator then has each participant write down two or three characteristics that the program would have if it was working ideally.
3. While the group is on a break, the facilitator (alone or with volunteer participant(s)) writes up a mission statement that uses the participants’
ideas and language, eliminates duplication, and captures differences.
4. Once the group has reconvened, the mission statement is reviewed and revised.
5. At the end of the process, the facilitator reads the entire mission statement. It should evoke a spontaneous expression of approval from the
group.

FACILITATION TIPS
Details regarding the program’s mission are sometimes given when the group is describing its vision. If this occurs, the facilitator lists the
information about the program’s contributions under a separate heading called “Mission.” Once the vision has been created, the facilitator
reviews the elements of the mission with the group and refines it as required.
While it is preferable to carry out the first two steps in a group setting, the facilitator can save time during the design workshop by asking
participants to answer questions by e-mail in advance in order to draft the vision and mission statements. The drafts can then be revised
when the entire group has assembled in the workshop. An example of such an e-mail “survey” is included on the next page. If written
material from the program’s staff seems to be contradictory, the facilitator should not attempt a synthesis, but rather start fresh in the
workshop, where the whole group is present to express and discuss different viewpoints. Even when there is a strong convergence of views
in the e-mail survey, the group exercise should still be given the time needed for participants to develop a common language. This is time
well spent and will serve the group well for the rest of the workshop.

EXAMPLE E-MAIL SURVEY TO DRAFT A VISION AND MISSION STATEMENT
Hello!
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Please answer each of the questions below so that I can draft a vision and mission statement for us to go over as a group.
You can use point form if that is easier. Nobody will be identified by name, so please feel free to be idealistic and visionary.
Here are the questions:
1. Picture the program three to five years from now and imagine that it has been extremely successful in developing and
implementing its activities. In this ideal situation, assuming everything went well, what changes did your program help to
bring about? What have your partners achieved? What are they doing differently? In other words, what would total
success look like?
2. How can the program best contribute to this vision? What areas does it need to work in to promote and support the
realization of the vision? What does it need to do in these areas? What does it need to accomplish in these areas?
3. What individuals, organizations, or groups will the program need to work with to effect these changes? Who will you work
with most directly? Who can help or hinder your work? Who are the ultimate beneficiaries?
4. Please state why these individuals, organizations, or groups are needed as partners.
If you could return your answers to me by Thursday, February 8, then I can draft the statements before our meeting early in
the week of February 12. If you have any concerns or comments about the questions, please get in touch with me.
Looking forward to working together.

STEP 3
Identify the Boundary Partners
EXAMPLES OF BOUNDARY PARTNERS
1. Local communities (NGOs, indigenous groups, churches, community leaders, model forest administration unit)
2. Government officials and policymakers (national forestry agency/department, regional administration)
3. Private sector (tourism, fisheries, non-timber forest products, logging and wood processing companies)
4. Academic and research institutions
5. International institutions

Boundary partners are those individuals, groups, or organizations with whom the program interacts directly and with whom the program can
anticipate opportunities for influence. These actors are called boundary partners because, even though the program will work with them to effect
change, it does not control them. The power to influence development rests with them. The program is on the boundary of their world. The
program tries to facilitate the process by providing access to new resources, ideas, or opportunities for a certain period of time. A single boundary
partner may include multiple individuals, groups, or organizations if a similar change is being sought in all (for example, research centres or
women’s NGOs). Figure 4 illustrates the relationship of the program to its boundary partners, and the relationship of those actors to the broader
environment in which development occurs.
When listing the program’s boundary partners, the focus should be on the actors with whom it works directly. If the program cannot directly
influence an actor, the group needs to determine who it can influence who will, in turn, influence that actor. The actor who can be influenced is
then included as a boundary partner instead. In this way, the program maintains a focus on its sphere of influence, but with a broader vision. For
example, a rural development NGO may not be able to influence the Minister of Finance directly, but it can influence farmer organizations, which
can then lobby the Ministry to effect change. Therefore, the farmer organizations would be included in the NGO’s list of boundary partners, but the
Minister of Finance would not.
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Figure 4. Boundary Partners
= Program’s Boundary Partners
Generally, a program does not have more than four or five types of boundary partners (although each boundary partner can include multiple
individuals, groups, or organizations). When deciding how to group the individuals, groups, and organizations with whom the program works, the
crucial feature is that the program truly wants to encourage changes in the behaviour, relationships, activities, or actions of that partner. For
example, a rural development NGO may be working with five different farmer organizations in five provinces, but, if the changes that it is trying
to help bring about in those organizations are the same, then they are grouped together as a single type of boundary partner.
If there are other actors that the program needs to work with but does not necessarily want to change, they can be listed separately under “strategic
partners” so that they can later be considered when developing strategies. Other donors would most likely fit into this category. The program may
want, or need, an alliance with them to achieve its objectives, but it is not trying to change their behaviour. Strategic partners are considered in
terms of their contribution to the mission.
Figure 5 presents a typology of the actors whom IDRC-supported programs influence to act in ways consistent with sustainable and equitable
development. In other words, these are the actors among whom
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IDRC tries to encourage outcomes that contribute to its vision. Rather than being linear, the activities and relationships are dialogical, therefore the
arrows go in both directions. There are both actions and reactions, because in each situation there may be cooperation, resistance, or negotiation,
resulting in mutual influence and learning. The program may try to influence the applied research community through intermediary institutions or
it may work directly with the research community. This typology is provided only as an example. Other organizations would have a different
configuration of boundary partners.
Intermediary institution: The institution that represents IDRC in the field (for example, an NGO that is implementing a small-grants program).
Applied research community: The research organizations or individual researchers who are implementing the programming activities in the field.
For IDRC, this often implies a government, NGO, or university department that is primarily responsible for the research activities.
Development agents or system gatekeepers: The individuals, groups, or organizations who have the power to promote, block, or otherwise
influence how the ultimate beneficiaries are reached and affected. For development research, this group often includes the intended users of the
research findings.

Beneficiaries: The individuals or groups for whom, or with whom, the program is ultimately working to help improve their economic, social,
political, or environmental well-being.

The program’s boundary partners can be listed on Design Worksheet 1 on page 51.

Process

Approximate Time

1 hour

1. The facilitator asks each person to list on a piece of paper those with whom they think the program needs to work directly to encourage the
achievement of the vision. The following questions can be used to guide the process: “Who will be the most important actors with whom
you work? On whose actions does the success of the program most depend?” The facilitator or someone from the group reads the vision
aloud.
2. Participants read their lists out loud and the facilitator writes the names on a flip chart, eliminating any duplication.
If the group is having trouble identifying people, organizations, or groups, the facilitator can present the IDRC typology (if it is
appropriate) to try to stimulate ideas. The facilitator asks: “Among which actors does the program want to encourage change so that they
can contribute to the vision?” Other questions that can guide the process are: “Who are the ultimate beneficiaries? Who can the program
influence most directly? Who can help or hinder its work?”
If the group has only identified one boundary partner, the facilitator asks whether change in that boundary partner needs to be supported by
others. It may be that the program is only working directly with one type of person, group, or organization, but the facilitator should verify
that they are approaching the change process holistically and have not left anyone out.
3. Sometimes the group will identify long lists of boundary partners. In order to start narrowing down the flip chart list and identifying
priorities, the facilitator asks, “Where will you put most of your efforts and resources? Who will you work with directly?” These people,
organizations, or groups are highlighted either with a star or by starting another list. If the program will not be working with some actors
directly, they should be set aside because they are not boundary partners.
If the group still has a lot of boundary partners, the facilitator goes over the concept of “boundary partner” with them and asks them to
consider whether everyone on the list is a boundary partner or if some actors have a different relationship with the program. The facilitator
asks, “Do any of them belong together because you are hoping to see a similar change in them or because they play a similar role?” If so,
these are grouped together. The facilitator asks whether the program can realistically expect to influence that quantity of boundary partners
or if they need to focus.
If the group wants to better articulate the logic of the influence it wants to have through its boundary partners, it can sketch out its
boundary partners’ boundary partners. These are the people, organizations, or groups with whom the program’s boundary partners are
working and whom they are trying to influence to contribute to social change and poverty alleviation. The facilitator asks, “Who are your
boundary partners going to influence to contribute to the achievement of the vision?” These individuals, organizations and groups are listed
on a flip chart.
4. To concretize the list of people, organizations, and groups that are the program’s boundary partners, the facilitator asks the group to do a
small profile of each boundary partner. For each type of boundary partner (for example, researchers, policymakers, and others) the

http://www.idrc.ca/openebooks/959-3/[12/04/2010 6:38:01 AM]

pdf2xml

facilitator asks: “Who have you been working with that you will continue to work with? Who do you need to start working with?” These
peoples’ names are listed below the boundary partner. Other information, such as their geographic location and willingness to be involved
in the program, can also be discussed and listed at this point if necessary.

FACILITATION TIPS
The concept of boundary partners is quite specific in Outcome Mapping and it may take the group some time to catch on
to the notion of planning, monitoring, and evaluating in relation to the people, organizations, and groups with whom they
work directly. This is crucial to the development of the monitoring system, so the facilitator may need to explain the
concept quite a few times.
It can be helpful to point out that the notion of boundary partners is nested. The program’s boundary partners have
boundary partners of their own. Even if those are the actors whom the program ultimately hopes to reach, it is trying to
do that through the people, organizations, and groups with whom it works directly, therefore this is where they should
plan for and assess results.

This page intentionally left blank.
STEP 4
Identify the Outcome Challenge
EXAMPLE OUTCOME CHALLENGE
Outcome Challenge 1: The program intends to see local communities that recognize the importance of, and engage
in, the planning of resource management activities in partnership with other resource users in their region. These communities
have gained the trust of the other members of the partnership and the recognition of government officials so that they can
contribute constructively to debates and decision-making processes. They are able to clearly plan and articulate a vision of
forest management activities and goals that is relevant to their context and needs. They call upon external technical support
and expertise as appropriate. They act as champions for model forest concepts in their communities and motivate others in
the partnership to continue their collaborative work.

Once the boundary partners have been identified, an outcome challenge statement is developed for each of them. Outcomes are the effects of the
program “being there,” with a focus on how actors behave as a result of being reached. An outcome challenge describes how the behaviour,
relationships, activities, or actions of an individual, group, or institution will change if the program is extremely successful. Outcome challenges are
phrased in a way that emphasises behavioural change. They should be idealistic but realistic. This is done for two reasons: it stresses that
development is done by, and for, people; and it illustrates that, although the program can influence the achievement of outcomes, it cannot control
them. The program contributes to the change, but ultimate responsibility and power for change rests with the boundary partners themselves.
Outcome challenges are phrased so that they capture how the actor would be behaving and relating to others if the program had achieved its full
potential as a facilitator of change. The group is encouraged to think about how it can intentionally contribute to the most profound transformation
possible. The “challenge” is for the program to help bring about these changes. Because changes in people, groups, and organizations cannot be
understood in isolation from one another, the outcome challenge incorporates multiple changes within a single statement rather than breaking them
up into separate statements. A set of progress markers will be identified in Step 5 that outlines the progressive levels of change leading to the
achievement of the outcome challenge.

In order to keep the discussion as relevant as possible to the vision and mission, outcome challenges tend not to be quantified (for example, in
terms of the percentage increase in boundary partners who have changed) or tied to a specific completion date. This also helps, at both the
monitoring and evaluation stages, to avoid simply focusing on indicators that are easier to achieve and measure at the expense of more profound
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qualitative changes. Outcome challenges should not include information about the strategies or activities that the program intends to employ, but
rather should describe the qualities of change in the boundary partners’ behaviours. Outcome challenges are usually phrased as “The [program]
intends to see [boundary partner] who [description of behaviours in the active present tense].”

The outcome challenges can be listed on Design Worksheet 1 on page 58.

Process

Approximate Time
per boundary partner

30 min.

This process works best with relatively small groups (up to 20 people), because it requires that all members of the group go up to the front and
write on a flip chart. If there are too many participants, a bottleneck is created at the flip chart and the process can take too much time.
The following process is repeated for each boundary partner.
1. The facilitator asks the group to answer the following question individually: “Ideally, in order to contribute to the vision, how will the
boundary partner be behaving or acting differently? What new relationships will have been formed? How will existing ones change?” Each
participant writes their answers down on a sheet of paper. It is useful to ask people to reflect on a question themselves for a few minutes
before having a group discussion, as it gives them an opportunity to concentrate and come up with more thoughtful answers before they
have to share them with others.
2. Flip charts and markers are placed at the front of the room and the participants go up and write down how they would like to see the
boundary partner behaving. They do not need to go up one after the other, but should be encouraged to go up together, read what their
colleagues are writing down, and talk about the various points. They should not duplicate what their colleagues have written, but should add
any new elements that expand on the idea. This encourages them to build on each other’s ideas.
3. In plenary, the facilitator then reads over the information on the flip charts and the group discusses whether, cumulatively, the points
capture the desired changes in the behaviour, relationships, actions, or activities of the boundary partner. To focus the conversation, the
facilitator asks a series of questions: “Is anything missing or factually incorrect? What is your first “gut” reaction to the information? Does
anything surprise you about the changes included? Is the set of changes overly ambitious or not sufficiently ambitious? Will the boundary
partner be better able to contribute to the development process and the vision if they are behaving and relating with others in these ways?”
If the boundary partners are present, the facilitator asks them whether what is being defined makes sense in the “real world.”
4. While the group is on a break, the facilitator (alone or with volunteers) organizes the various elements into a single outcome challenge
statement that describes the state or qualities of the change in the boundary partner. It can be useful to ask one or two of the participants to
help draft the statement.
5. Once the group has reconvened, the facilitator reads the outcome challenge statement and asks the group, “If all these changes occurred,
would this boundary partner be well placed to contribute to the vision?” The group should respond favourably that the level of change
described in the outcome would make a significant difference and is worth working towards.
6. Once outcome challenges have been developed for all the boundary partners, it is useful to review the logic of the vision, mission,
boundary partners, and outcome challenges to make sure that they make sense to the group. In order to do this quickly, the facilitator reads
the set of outcome challenges and asks the group: “If all these changes occur, will the program have made the contributions to the vision
that it wanted to make? Will it have fulfilled its mission?” There should be spontaneous agreement among the participants that these would
be the program’s ideal contributions. If someone important was omitted, they should be added to the list of boundary partners and an
outcome challenge statement should be developed.
It is also important to make sure that the program being designed fits with the implementing organization. The facilitator asks, “Have the
necessary links and connections between the program and your organization’s mandate been established?” If the goals of the program and the organization are not compatible, then the group should decide
whether that is acceptable, and whether they need to redefine certain elements or get buy-in from someone in the organization.

FACILITATION TIPS
Rather than composing each outcome challenge in plenary, the participants can be divided into smaller groups to write
the outcome challenge statements, and then come together to review and revise them. If there are enough participants,
two groups can write the same outcome challenge statement and they can then be compared in plenary. A lighthearted
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way to keep the smaller groups limited to their time frame is to set an alarm clock to ring after the time they were given
to write the outcome challenge has elapsed (for example, 15 minutes).
If the program has multiple boundary partners but the primary result to be achieved is to change their relationships with
one another (for example, to provide a forum for tobacco control researchers, advocacy NGOs, and health departments
to work together on policy development), then it is possible to develop one common outcome challenge and set of
progress markers for the whole group. In this case, the outcome challenge would describe the ideal relationship between
the partners (for example, considering how the partners are relating to one another and who is doing what in the
partnership) and the progress markers would lay out the major milestones in the development of their combined
partnerships.

DESIGN WORKSHEET 1: PROGRAM FRAMEWORK
Vision:
Mission:
Boundary Partner 1:

Outcome Challenge 1:

Boundary Partner 2:

Outcome Challenge 2:

Boundary Partner 3:

Outcome Challenge 3:

Boundary Partner 4:

Outcome Challenge 4:

This page intentionally left blank.
STEP 5
Develop Graduated Progress Markers
EXAMPLE PROGRESS MARKERS
Outcome Challenge: The program intends to see local communities that recognize the importance of, and engage in, the
planning of resource management activities in partnership with other resource users in their region. These communities have
gained the trust of the other members of the partnership and the recognition of government officials so that they can
contribute constructively to debates and decision-making processes. They are able to clearly plan and articulate a vision of
their forest management activities and goals that is relative to their context and needs. They call upon external technical
support and expertise as appropriate. They act as champions for model forest concepts in their communities and motivate
others in the partnership to continue their collaborative work.

EXPECT TO SEE LOCAL COMMUNITIES:

1

Participating in regular model forest (MF) partnership meetings
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2

Establishing a structure for cooperation in the partnership that ensures that all local interests are represented
(mechanics of setting up the structure)

3

Acquiring new skills for involvement in the MF

4

Contributing the minimum human and financial resources necessary to get the MF operational

LIKE TO SEE LOCAL COMMUNITIES:

5

Articulating a vision for the MF that is locally relevant

6

Promoting the MF concept and their experiences with MFs

7

Expanding the partnership to include all the main forest users

8

Calling upon external experts when necessary to provide information or meet technical needs

9

Requesting new opportunities for training and extension

10

Producing and disseminating concrete examples of benefits arising from MF activities

11

Identifying opportunities for collaboration with other institutions and actors

12

Identifying opportunities for, and successfully obtaining, funding from a range of sources

LOVE TO SEE LOCAL COMMUNITIES:

13

Playing a lead role in resource management with view to long- and medium-term benefits

14

Sharing lessons and experiences with other communities nationally and internationally to encourage other MFs

15

Influencing national policy debates and policy formulation on resource use and management

Graduated progress markers are identified for each of the outcome challenges that the program is helping to bring about. They show the complexity
of the change process associated with each boundary partner and represent the information that the program can gather in order to monitor
achievements toward the desired outcome. For a detailed study of progress, the program can conduct an in-depth evaluation, combining the data
from the progress markers with information on their context (gathered using other evaluation tools and methods).
A set of progress markers represents a change model for the boundary partner that illuminates the depth and complexity of change being sought.
The progress markers should advance in degree from the minimum one would expect to see the boundary partner doing as an early response to the
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program’s basic activities, to what it would like to see them doing, to what it would love to see them doing if the program were having a profound
influence. For instance, progress markers that indicate reactive participation by the boundary partner are relatively easy to achieve and are listed
first, under “expect to see”; whereas those that indicate more active learning or engagement are listed second, under “like to see”; and those that
are truly transformative are listed third, under “love to see.” In this way, the program will be able to trace what has been accomplished, while being
reminded of what still needs to be achieved. The “love to see” progress markers should be set sufficiently high to represent profound change.
These often come directly from the outcome challenge statement. The program will know it is not setting sufficiently challenging progress markers
if the “love to see” markers are frequently met by its boundary partners early in the life of the program. Progress markers are generally framed as
follows: “Who? Is doing what? How?”
Individually, progress markers can be considered as sample indicators of behavioural change, but their real strength rests in their utility as a set.
Cumulatively, they illustrate the complexity and logic of the change process. This is something that no single indicator can accomplish.
Progress markers can also be used to describe how the boundary partner is interacting with its own boundary partners, thereby reflecting the
indirect influence of the program. A program selects its boundary partners because of the influence it thinks they can have on development, and the
progress markers permit this influence to be tracked.

Progress markers are intended as a way for the program to understand and react to the change process in which the boundary partner is engaged. It
is only logical that no successful development program strives to change its partners in ways they do not want. The progress markers need to be
mutually agreeable, and worthwhile to both the program and the boundary partner. If there are fundamental differences, these need to be resolved.
Inherently, the program only facilitates change by helping to remove constraints and providing access to new information and opportunities for the
boundary partners. The progress markers can be negotiated with the boundary partners before, during, or after the design workshop to ensure that
they are relevant and appropriate.
Some progress markers may be attached to a date (that is, there may be an expectation that they will be reached by a certain point), but this is not
obligatory and should not constrain the program’s work. Although time lines are a reality in a development program, they are often externally
imposed, may not be intrinsically relevant to the vision, and may even distract from the achievements most relevant to the vision. Reaching the
“deadline,” or the “target,” therefore, should not be a primary focus of the program. The purpose of the program is to foster sustained change in
boundary partners, and the purpose of the progress markers is to monitor the achievements that contribute to that outcome.
In Stage Two, Outcome and Performance Monitoring, a monitoring system can be devised for these progress markers, using an Outcome Journal
to collect data. In order to manage the amount of data that needs to be collected, the program should limit the number of progress markers it sets
for each outcome challenge to no more than
Four “expect to see” progress markers;
Eight “like to see” progress markers; and
Three “love to see” progress markers.
Limiting the number of progress markers in this way also makes it possible to quantify results when monitoring the change process, if this is what
the program would like to do. This is discussed in Step 9.

The progress markers for each outcome challenge can be listed on Design Worksheet 2 on page 59.

Process

Approximate Time
per boundary partner

45 min.

The following process is followed for each boundary partner to be monitored.
1. To begin setting monitoring and evaluation priorities, the facilitator asks the group whether there are certain boundary partners that are
more important, that involve greater risk than others, or whose experience provides more potential for learning. These could be monitored
more closely. “More important” can mean that the program plans to focus its resources and effort on that actor in the near future (for
example, in the first 18 months of a 36-month program), or that the actor is central to the vision, or that changes in the other boundary
partners identified are dependent on that actor changing first. Higher risk actors are those with whom the program has less previous
experience or those whose current circumstances may present barriers to the desired behaviour. If the group can identify priority actors on
which it would like to focus its monitoring and evaluation activities, then the progress markers and strategy maps can be limited to those
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actors. Nonetheless, the group should set a time to meet at a later date (for example, when they are planning for the second 18 months of a
36-month program) in order to go through the process for the other boundary partners.
2. The facilitator reads the outcome challenge statement and then asks each member of the group to write down answers to the question, “How
can the program know that the boundary partner is moving towards the outcome?” The following questions can help to guide the process:
“What milestones will be reached as the boundary partners move towards their intended role in contributing to the vision?” The group
should try to think of changes in behaviour, activities, or relationships that would happen early on, as well as those that represent deeper
change and take more time. Participants write down one idea per index card.
3. The facilitator posts the index cards on the wall, asking the group to select the cards that represent the minimum the program can expect to
see achieved by the boundary partner. What would it like to see achieved? What would it love to see achieved? Any duplication in cards
should be eliminated. Complimentary ideas should be joined together onto a single index card. The progress markers should
represent observable change in the behaviour, actions, or relationships of the boundary partner. If the group identifies progress markers that
would be difficult to observe, the facilitator asks, “How could you tell if this change happened?” In other words, “What would you see if
you visited the boundary partners?”
The group discusses the changes in behaviour that have been outlined and arranges them in the order of the change process from simplest to
deepest. Ideally, there should be no more than 15 progress markers in the list; otherwise, there will be too much data to collect. If the group
identifies too many progress markers, the facilitator asks the group to identify those that best indicate the boundary partner’s engagement
and show that change is occurring.
4. Once the group is satisfied with the list, the facilitator reads the outcome challenge statement and the set of progress markers and asks,
“Does this represent a logical picture of the complexity of the change process through which the boundary partner would progress when
moving towards the outcome? Are any important elements missing?” The group should agree that, although the set of progress markers
may not describe every change, it does capture the major milestones.

FACILITATION TIPS
If the facilitator does not think that a progress marker has been formulated as a change in behaviour, (s)he asks, “Does
this really represent a change in the behaviour, actions, or relationships of the boundary partner?” If not, then it should
be rewritten in a more appropriate fashion. Sometimes this has to be repeated a number of times before the group
makes the distinction between a behavioral progress marker and a more traditional indicator.
Some groups become confused about the “expect to see” progress markers because they think of them as the baseline
situation — the point at which the program starts working with the boundary partners. Instead, the “expect to see”
progress markers represent initial changes in the behaviour, actions, activities, or relationships of the boundary partners
— changes that indicate a recognition of, or commitment to, the program’s goal. These are the behaviours that require
reactive participation by the boundary partners and that should occur if the project itself is operating well.
In order to be challenging and to encourage the deepest transformation possible, the “love to see” progress markers may
extend beyond what one program can achieve within its time frame. If the group expresses concern that they will be
viewed as a failure because their boundary partners will not achieve all the “love to see” progress markers, the facilitator
reassures them that their success will be assessed based on their ability to encourage the greatest transformation
possible in the context in which they and their boundary partners are operating, and this transformation will be clearly
situated in the context of the visionary change to which the program is committed. Of course, this also has to be
understood and accepted by the program’s managers or donors.
Outputs (directly observable products of the program) are not tracked independently in Outcome Mapping. If the group
wants to record outputs using progress markers, then it can include the behaviours of the producers and users of the
outputs that it wants to track. For example, an “expect to see” progress marker for research institutions could be
“publishing articles on urban agriculture in internationally recognized scientific journals.” Through its monitoring, the
program could then track the publications as an output by a particular boundary partner. If this was not adequate, other
monitoring methods to track outputs would have to be included.
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DESIGN WORKSHEET 2: PROGRAM MARKERS
Outcome Challenge:

EXPECT TO SEE_______________________________________________________________
[Boundary Partner]

1
2
3
4
LIKE TO SEE_______________________________________________________________
[Boundary Partner]

5
6
7
8
9
10
11
12
LOVE TO SEE_______________________________________________________________
[Boundary Partner]

13
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14
15
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STEP 6
Complete a Strategy Map
for Each Outcome Challenge
EXAMPLE STRATEGY MAP
CASUAL

PERSUASIVE

SUPPORTIVE

I-1

I-2

I-3

fund research projects

run workshops on quantitative
and qualitative methods

hire a professional writer on a
retainer to work on dissemination
strategies with researchers

offer Internet research courses

E-1

provide computers and Internet
access
include work with women and
youth as a condition for the
grant

coordinate training on
participatory methods

hire a fundraiser to help identify
donors and develop a fund
raising strategy

offer gender sensitivity training
to those working with HIVinfected women

provide ongoing technical
assistance

E-2

organize regional conferences
for HIV/AIDS research
community
develop Internet site with tools
and methods
publish “special paper” series

E-3

establish a formal mentorship
program that partners
experienced and junior
researchers
facilitate the development of an
electronic HIV/AIDS policy
research network

The purpose of the strategy map is to identify the strategies used by the program to contribute to the achievement of an outcome. A strategy map is
created for each outcome challenge. Matrix 1, on page 63, provides a method for dividing strategies into six types. Each of the six cells represents a
different type of relationship between the program and the boundary partner it is attempting to influence. For most outcome challenges, a mixed set
of strategies will be used because this has a greater potential for success, with one or two being dominant and the remainder being supportive.
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Plotting the strategies using this 2 x 3 strategy map will
Clarify the approach (mix of strategies) used by the program to tackle the particular outcome challenge;
Indicate the relative influence that the program is likely to have on the individual, group, or organization being targeted;
Help to pinpoint strategic gaps in the approach or identify whether the program is overextended; and
Suggest the type of evaluation method appropriate to track and assess the program.
The three strategy types in the first row are labeled “I” because they are aimed directly at specific individuals, groups, or organizations. The three
strategy types on the bottom row are labeled “E” because they are aimed at the environment in which the individuals, groups, or organizations
operate. “E” strategies are meant to influence the boundary partners indirectly by altering the setting in which they operate.
Both the “I” and “E” strategy types are further divided into three categories: those that are causal (I-1 and E-1); those relying on persuasion (I- 2
and E-2); and those that are based on building supportive networks (I- 3 and E-3). Primary control and responsibility for the consequences only
rests with the program when I-1 and E-1 strategies are employed. With I- 2, I-3, E-2, and E-3 strategies, the program tries to facilitate change, but
the ultimate responsibility rests with the individual, group, or institution (i.e., with the boundary partners). The further the program moves away
from causal activities, the less control it has. This has important implications for assessing contributions toward the achievement of outcomes.
The purpose of the strategy map exercise is not simply to ensure that all the boxes have something in them. Indeed, some boxes may appropriately
be left empty, depending on the nature of the program’s work. The appropriateness of strategies largely depends on the type of changes that the
program wants to encourage in its boundary partner.
Once the group has completed a strategy map, they can look it over and analyze the total approach. This can help determine whether they are
working too much or not enough in certain areas, what relative influence they can expect (given the strategies being employed), and whether they
are spreading themselves too thin to have a substantial effect.
In Stage Two, Outcome and Performance Monitoring, a monitoring system can be devised for these strategies, using a strategy journal to collect
data.

MATRIX 1: STRATEGY MAP
STRATEGY

Aimed at a
Specific
Individual or
Group

CASUAL

PERSUASIVE

SUPPORTIVE

I-1

I-2

I-3

Cause a direct effect

Arouse new thinking/skills

Build a support network

Produce an output

Always expert-driven

Based on a
supporter/mentor who
guides change over time
(this could be one person
or a group of people)

e.g., Deliver money, obtain
research, prepare a report

Single purpose
e.g., Capacity-building activities, skill
enhancement, methodological
workshops, training

Involvement is more
frequent and sustained
Nurturing for selfsufficiency
Multipurpose (broader
intent)
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e.g., Program member who provides
regular guidance and input, expert
(management, fundraising. . .)

E-1
Aimed at
Individual’s or
Group’s
Environment

Change physical or
policy environment
Incentives, rules,
guidelines
e.g., Technical transfer, policy
change, Internet access, terms
of reference (TOR)

E-2

E-3

Disseminate
information/messages to a
broad audience

Create a learning/action
network
Boundary Partners working
together and collectively
supporting each other on a
regular basis

Create a persuasive
environment
Change/alter message
system

e.g., Research network, participatory
research program

e.g., Radio, TV, Internet,
publications, conferences, findings,
workshops

The strategy map can be filled out using Design Worksheet 3 on page 67.

Process

Approximate Time
per boundary partner

1 hour

This process is followed for each outcome challenge and set of associated progress markers.
1. The facilitator asks each member of the group to write down 7–10 strategies based on the focus question, “How will the program contribute
to the achievement of the outcome challenge in the next [appropriate number] months?” These can be new strategies or, if applicable, ones
that are already being used.
2. The facilitator then divides the group into pairs so that they can discuss their answers and come up with the five best strategies in which
they think the program should engage.
3. Each pair then presents their ideas. The group discusses the strengths and weaknesses of each activity and decides whether it would like to
include it in its strategy map. While the group is discussing the various options, the facilitator records the strategies in the correct cell of a
strategy map, on a transparency, on a flip chart, or on a computer without showing it to the group. Waiting to show the strategy map until
the group has completed the discussion can make it easier to explain the six-cell matrix, because it will be filled with specific examples of
the group’s work.
4. The facilitator encourages the group to be creative but practical when thinking about strategies. Strategies should not be thought of in
isolation. Instead, the group should be encouraged to think about how they complement one another. If the group gets stuck when trying to
come up with strategies, the facilitator asks questions such as: “How can you contribute the most with the money you have available in the
program? What are the obstacles to the achievement of the outcome? Where and how can you help the boundary partner get around the
blockages? What actions can be taken to increase the likelihood of this outcome being achieved? Do you know anybody else who is trying
to
contribute to this kind of outcome with this type of boundary partner? Should you act in the same way? Why? Why not? Who else will
influence the boundary partner to achieve the outcome and how can you complement their work?”
Before showing the group the strategy map, the facilitator verifies that they have thought through all six strategy types by asking them the
following questions about each:
What will be done to produce an immediate output? [I-1]
What will be done to build capacity? [I-2]
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How will sustained support, guidance, or mentoring be provided to the boundary partner? By whom? [I-3]
What will be done to change the physical or policy environment? [E-1]
How will you use the media or publications to promote your work? [E-2]
What networks/relationships will be established or used? [E-3]
5. The facilitator presents the completed strategy map to the group and reviews it to make sure that it is complete and realistic, based on the
human and financial resources available. The facilitator encourages the group to prioritize by asking, “Are there certain strategies that need
to be put in place first? What has to be initiated in the next three or six months? What do you know you have to do, or are already doing
and should continue? What is the most promising strategy?” These strategies are highlighted with a star. From amongst those strategies
seen as most important, the facilitator asks, “Do you have the necessary resources, capacities, and technical skills to put these strategies into
practice?” If not, the group has to decide whether they can compensate for the deficiencies or if they need to devise another strategy.
6. If the group wants to assign specific tasks, a workplan designating staff members’ responsibility areas, with a time line for completing
tasks, can be developed at this point.

FACILITATION TIPS
If the program involves a number of different partners employing strategies to promote the same outcome, the facilitator
can use different colours to represent the different partners’ strategies on a single map. For example, a coordinating
committee’s strategies could be listed in red, a research team’s strategies in blue, and a peasant organization’s
strategies in green. This is only appropriate, however, if the combined strategies of the various partners represent the
“program” that is using Outcome Mapping.
The strategy maps are nested, in the sense that a number of different strategies may be required to put one strategy in
place. This is particularly true of the I-3 and E-3 strategies. For example, a program attempting to encourage tobacco
control advocates to get involved in national health policy development might identify an E-3 strategy of developing a
network of policymakers, tobacco activists, health researchers, and evaluators. In order to do this, however, the program
would have to offer training to the participants (an I-2 strategy), facilitate an electronic listserv (an E- 2 strategy), provide
a location for that group to meet (an E-1 strategy), and so on.

DESIGN WORKSHEET 3: STRATEGY MAP
Outcome Challenge:

STRATEGY

CASUAL

PERSUASIVE

SUPPORTIVE

I-1

I-2

I-3

Strategies and
Activities
Aimed at a
Specific
Individual or
Group
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E-1

E-2

E-3

Strategies and
Activities
Aimed at
Individual’s or
Group’s
Environment

This page intentionally left blank.
STEP 7
Articulate Organizational Practices
EXAMPLES OF ORGANIZATIONAL PRACTICES FOR A PROGRAM FOCUSING ON
RURAL ENTREPRENEURSHIP
1. Prospecting for new ideas, opportunities, and
resources

The program makes full use of the latest technology and data sources to
scan the region and the world for new opportunities to launch or foster
new deals.

2. Seeking feedback from key informants

Program staff actively seek the views and opinions of experts in rural
entrepreneurship who are working outside the scope of its activities.

3. Obtaining the support of your next highest
power

The program engages Board members in the design of its interventions
and presents regularly to the Board its progress in identifying, initiating,
and closing new deals.

4. Assessing and (re)designing products,
services, systems, and procedures

Program staff meet monthly to review experiences of service delivery and
systems for identifying and building new deals.

5. Checking up on those already served to add
value

Program staff initiate the provision of technical assistance and quality
assurance support.

6. Sharing your best wisdom with the world

Program staff identify conferences and workshops on rural
entrepreneurship and deliver papers and seminars on the program at least
twice each year.
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7. Experimenting to remain innovative

The program affords time and space to its staff for reflection on its
organizational practices and activities and promotes “outside-the-box”
thinking.

8. Engaging in organizational reflection

Program staff meet quarterly to discuss progress in working with their
partners to make deals. They conduct annual staff assessments to ensure
that adequate human resources are being allotted to programming
priorities.

Now that the nature of the work is more clearly defined, the program needs to spend some time looking at how it is going to operate to fulfill its
mission. The purpose of this step is to identify the organizational practices that the program will use to be effective. Taken together, these
organizational

practices describe a well-performing organization that has the potential to sustain change interventions over time. 2 Some of the practices relate
directly to the activities being undertaken, whereas others relate to the “care and feeding” of the program so that it can thrive. Collecting and
reviewing data on organizational practices contributes in two ways. First, it provides an opportunity to reflect on what is going on internally in the
organization, and how that situation could be improved upon so that the program can operate more effectively. In essence, this is about maintaining
the relevance of the program, as well as its capacity to stay on top of developments in its field. Second, unintended results often occur in relation to
organizational practices, and the opportunity should be taken to document these. For example, through keeping in touch with clients previously
served, one may find out about contributions that the program has made outside its intended scope of influence. Unintended results may also occur
when making contact with key informants, obtaining the support of the next highest power, and sharing wisdom with others. Unintended outcomes
may be important to the survival of a program and may also contribute to new program directions.
In this step, the program reviews the outcome challenges and identifies the organizational practices that will best help it to contribute to the
intended change in its boundary partners. In Stage Two, Outcome and Performance Monitoring, a monitoring process can be devised for these
practices, using a performance journal to collect data.

EIGHT ORGANIZATIONAL PRACTICES

1. Prospecting for new ideas, opportunities, and resources

5. Checking up on those already served to add value

2. Seeking feedback from key informants

6. Sharing your best wisdom with the world

3. Obtaining the support of your next highest power

7. Experimenting to remain innovative

4. Assessing and (re)designing products, services, systems,
and procedures

8. Engaging in organizational reflection

__________
2 A well-performing organization is defined as one that is efficient, effective, relevant, and sustainable (Lusthaus et al. 1999).

The eight practices are not discrete, nor are they operationalized in a linear fashion. Cumulatively, the practices offer a program a method for
considering more broadly the ways in which it works. Each organizational practice represents activities that enable a program to remain relevant,
innovative, sustainable, and connected to its environment. The practices are defined below.
Practice 1. Prospecting for new ideas, opportunities, and resources
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Members of the program should scan information sources, both locally and globally, for new opportunities that could help them to fulfill their
mission. They should be looking for relationships to ongoing activities, as well as entirely new opportunities. These could include new regions in
which to work (or that could be linked to existing efforts in other regions) or new groups that could be engaged in the change activity.
Practice 2. Seeking feedback from key informants
In the program’s work with its key boundary partners and other organizations that support the delivery of its program (such as other funders), it
will likely maintain frequent and regular communication. However, the program should also keep in mind other actors in the field who are not
regularly involved, but who have expertise and a robust knowledge of the field of activity. These informants should be people who are willing to be
honest and open, and to share both the good and bad impressions made by the program’s work with its boundary partners. They can provide
feedback that recipients may be unable or unwilling to offer.
Practice 3. Obtaining the support of your next highest power
The program should think about how it is going to present its ideas to higher-level decision bodies in its organization (such as senior management
or a board of governors). Good ideas must be presented in an appealing manner that can be understood by decision makers in the context of
broader organizational objectives. This involves not only creating opportunities to obtain their support, but also engaging them in activities that
strengthen their ownership and commitment to the program. This should be an ongoing process in order to maintain support and interest over time.

Practice 4. Assessing and (re)designing products, services, systems, and procedures
Ongoing review of systems and services is critical to ensuring continued relevance. Once a product or service has been put in place, the program
needs to monitor it and to make modifications so that it continues to meet (emerging) needs and demands.
Practice 5. Checking up on those already served to add value
Program staff need to obtain feedback (both positive and negative) from boundary partners. They may find that an earlier project involving the
same systems, methods, or products is no longer effective or has created other problems. The program needs to work with its boundary partners to
address and fix such problems, and to build the learning from these activities into new work.
Practice 6. Sharing your best wisdom with the world
The program needs to put dissemination procedures in place in order to share its learning. The sharing should be both internal and with external
colleagues and networks.
Practice 7. Experimenting to remain innovative
Space needs to be created for a program to explore new directions, tools, and partnerships. This may involve exploring literature not normally
associated with the program’s work, discussing ideas with those not normally consulted, or taking on challenges beyond its established boundaries.
This could include providing informal and individual time for experimentation, organizing group activities, and paying attention to personal and
group physical, spiritual, and mental health.
Practice 8. Engaging in organizational reflection
Program members should be viewing each intervention as an opportunity to learn. Efforts should be made to create time for reflection on program
performance and direction and on resource allocation.

The facilitator can capture these actions on Design Worksheet 4 on page 79.

Process

Approximate Time
per boundary partner

30 min.

1. The facilitator presents the concept of organizational practices to the group, highlighting the shift from the subject of boundary partners to
the question of how the team will operate to sustain itself and fulfill its mission. The intent in dealing with the organizational practices is to
focus on the operating style of the program, making explicit how the group will ensure ongoing creativity and monitoring of its activities,
and how it will make itself into a reflective organization. The definitions of the organizational practices can be discussed using examples
relevant to the program.
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2. The facilitator reviews the outcome challenges with the group in order to identify commonalities. The discussion should focus on how the
program will need to operate in order to contribute effectively to these outcome challenges.
3. Taking into consideration the strategies identified in Step 6, the group breaks into pairs to discuss the practices. The facilitator asks them to
discuss the following question: “How do you have to be operating in order to support these changes in the boundary partners?” In other
words, “What do you have to be doing in terms of the practices in order to remain effective?”
4. Each pair reports back to plenary about the actions associated with the practices in which they think the program needs to engage. The
group discusses the benefits and challenges associated with the various practices and actions. Is the practice or action something they
currently do? How do they do it? Why is it important? If it is something they do not normally do, why not? The facilitator writes the
suggested actions in relation to each of the practices on a flip chart.
5. From the flip chart list, the group identifies the key actions in which they want to engage during the implementation of the program. These
key actions can be monitored using the performance journal to be developed in Step 11.

DESIGN WORKSHEET 4: ORGANIZATIONAL PRACTICES
Key Actions
Practice 1.
Prospecting for new ideas, opportunities,
and resources
Practice 2.
Seeking feedback from key informants
Practice 3.
Obtaining the support of your next
highest power
Practice 4.
Assessing and (re)designing products,
services, systems, and procedures
Practice 5.
Checking up on those already served to
add value
Practice 6.
Sharing your best wisdom with the world
Practice 7.
Experimenting to remain innovative
Practice 8.
Engaging in organizational reflection
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4

STAGE 2: OUTCOME &
PERFORMANCE MONITORING

Introduction to Stage 2

During the Outcome and Performance Monitoring stage of an Outcome Mapping design workshop, the participants can develop a framework to
monitor: the progress of boundary partners towards the achievement of outcomes; the program’s strategies to support outcomes; and the
organizational practices used. First, however, they set monitoring priorities. Based on these priorities, data collection sheets are developed to track
outcomes, strategies, and/or organizational practices. An outcome journal (described in Step 9) is suggested for collecting data on the boundary
partners’ achievement of progress markers. A strategy journal (described in Step 10) is suggested for collecting data on the program’s actions in
support of the boundary partner. A performance journal (described in Step 11) is suggested for collecting data on the organizational practices being
employed by the program to remain relevant, innovative, sustainable, and connected to its environment.
Outcome Mapping helps the program design these data collection instruments, but their value and usefulness will depend on their integration into
the program’s ongoing management and reporting processes and on the commitment of program members to collect data regularly and reflect on
their work honestly. Outcome Mapping cannot interpret the data collected for the program. It is up to the program team to determine what the
information means in terms of the program’s performance and what needs to be changed, given the team composition; organizational priorities;
political, economic, or social contexts; and available resources.
With regular use of these self-assessment tools, the team can reflect upon, and enhance, its performance throughout the implementation of the
program. Staff will have the means to ask themselves regularly, “How can we get better at what we are doing so as to increase our contributions to
outcomes?” Some of the benefits of regular monitoring meetings will come from the products of those meetings (information gathered that can be
used to meet reporting requirements, to feed into evaluations, or to develop promotional materials), while other benefits (such as team building and
consensus building) will come from the process of meeting to discuss successes and failures.

http://www.idrc.ca/openebooks/959-3/[12/04/2010 6:38:01 AM]

pdf2xml

Although data is gathered on the program’s actions and on changes in its boundary partners, there is no attempt to imply a causal relationship

between the two. It is assumed that the program is only one of the many influences on boundary partners. The program can make a logical
argument regarding its contributions to changes in its boundary partners, but cannot claim sole credit. By combining the data on external outcomes
with data on internal performance, the program will be able to tell learning stories illustrating how it has improved its work in order to encourage
the deepest levels of transformation possible in its boundary partners. It can also document the extent to which the partners have moved in the
desired directions.

Monitoring Three Parallel Processes
Outcome Mapping recognizes that development is a complex process that is made up of parallel processes. It not only builds an understanding of
changes in the development setting in which a program is working, but also monitors and assesses the strategies and activities of a program.
Further, it monitors and assesses how a program is operating as an organizational unit. Is the program itself learning and adapting to new
conditions and changes in its partners? As such, Outcome Mapping assesses a program holistically and is based on the premise that a program
needs to know not only about development results, but also about the processes by which they were attained, as well as about its own internal
effectiveness. It is through the combination of information and knowledge in these three areas that a program can build a better understanding of
what it is achieving and how it can improve its levels of success.
Through monitoring these three elements of a program — (1) the changes in the behaviors, actions, activities, and relationships of the people,
groups, and organizations with whom a program works directly; (2) the strategies that a program employs to encourage change in its partners; and
(3) the functioning of a program as an organizational unit — Outcome Mapping unites process and outcome evaluation. Therefore, Outcome
Mapping is well suited to the complex functioning and long-term aspects of international development programs where outcomes are intermeshed
and cannot be easily or usefully segregated from each other. It provides a program with the information it requires to change along with its
partners. Outcome Mapping encourages a program to link itself explicitly to processes of transformation. It focuses on how a program

facilitates change rather than on how it causes change, and looks to assess contribution rather than attribution. Looking at how the three elements
interrelate and the context in which change occurs is essential to program learning. A program does not operate in isolation of other factors and
actors; therefore, it cannot plan and assess as though it does. Systems thinking is not simple, however, as Peter Senge (1990, p. 15) points out:
Seeing interrelationships, not things, and processes, not snapshots. Most of us have been conditioned throughout our lives to focus on things
and to see the world in static images. This leads us to linear explanations of systemic phenomenon.
International development programs are particularly prone to excluding themselves from the system in which development change occurs. By
separating themselves from development processes (i.e., something "we" help "them" accomplish) and explaining change using linear reasoning,
programs lose the opportunity to explore their full potential as change agents. Outcome Mapping encourages a program to think of itself as part of
the change process and to embrace complex reasoning and multiple logic systems (Earl and Carden 2001) .

Will Outcome Mapping Provide the Appropriate
Monitoring System?
A sustainable monitoring system must be simple to grasp, be light to implement, provide useful information for learning, and help meet reporting
requirements. Monitoring should help the program see its work more holistically. There is no denying that sustaining a monitoring system requires
effort and tenacity. Before developing a monitoring system, the group should discuss its readiness to implement the Outcome Mapping monitoring
system. Some of the challenges associated with implementing the proposed system are generic to all monitoring systems, while others are specific
to Outcome Mapping.
First and foremost is the fact that all monitoring takes time, resources, commitment, and effort. There is no getting around this — it is true of any
system selected. If a process is well organized, it should not be difficult; however, it does take work to gather and interpret the data. Outcome

Mapping offers a system to gather data and encourage reflection on
The progress of external partners towards the achievement of outcomes (What progress markers have been achieved? What evidence
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demonstrates this change in behaviour, action, or relationship?);
The internal performance of the program (What mix of strategies are we employing? Are our partners satisfied? How can we improve?);
and
The program’s functioning as an organizational unit (How are we doing in helping our partners? Are we learning from experience?).
The program should consider the time and resources it is prepared to spend on the system before embarking on its design. There should be a clear
indication from the group about the amount of time and the level of effort that they will realistically be able to put into monitoring. Any system
designed should remain within those confines. Monitoring should not be considered in isolation from the other work that the program is doing.
Therefore, other reporting and information tracking and sharing activities already being used should be explored, so as to avoid duplication and to
link the various monitoring tools to existing processes and practices.
Outcome Mapping encourages the program team to get together, either face-to-face or in an electronic meeting, to collect data and reflect on the
program’s work. This makes it possible to plan for the future. The frequency of these meetings depends on the group’s work schedule, although
every two to three months is suggested. If too much time elapses between monitoring sessions, people will forget details and only remember
highlights. On the other hand, if meetings are held too frequently, the group may be discouraged by the perceived slowness of change. Each
program must establish a monitoring cycle that fits its goals, schedule, and work patterns.
Outcome Mapping was designed primarily as a learning tool for a program that conducts its own monitoring. Although an external monitor can be
used to collect data, it is difficult, if not impossible, to contract out learning and appropriate feedback mechanisms. These are not discussed in this
manual. One staff member can be assigned to prepare for the meetings and collate the data. Depending on the size and complexity of the program,
this should not be an enormous task — it should take approximately one half day per meeting. Having one person

responsible will help ensure that the process is not abandoned and that the information from the meetings is recorded and archived systematically.
Setting a preassigned day for the meeting helps make it more automatic and routine as well. Once the framework has been established and someone
has been assigned the task of gathering information at the meeting, the data can be gathered quite quickly. The group can use the meeting not only
to provide data on the recent past, but also to brainstorm ideas and assign tasks for the future. In this way, monitoring becomes an integral part of
the program’s ongoing management process.
If members of the program cannot meet face-to-face, alternative electronic methods can be developed. For example, each person on the team can
fill out the forms separately and submit them by a certain date, and one staff member can be responsible for collation. In this case, however, the
final product should be circulated for everyone’s information. At some regular interval, however, there should be an opportunity to discuss the
information being amassed.
Outcome Mapping is structured around a philosophy of learning and open exchange. The primary purpose of monitoring in Outcome Mapping is to
carve out a space where a program can reflect on its experiences in order to feed this knowledge into its planning cycle. A program using Outcome
Mapping must be willing to adapt to changing circumstances and learn from its past experiences. If there is not already an environment for sharing
experiences and honestly reflecting on performance, Outcome Mapping cannot magically create one. However, it can encourage a more learningoriented environment by providing a structure for collecting data and for organizing monitoring and evaluation processes.
Outcome Mapping begins from the premise that the easiest and most reliable place to gather data is from those implementing the program. Most of
the data collected in the Outcome and Performance Monitoring stage is self-assessment data generated by the program. There are strengths and
weaknesses to this approach, and the program should decide whether it is appropriate, given their context and needs, before beginning to design the
system. No data is completely objective, whether it is generated internally or externally. Generally, self-assessment data is reliable if it is collected
systematically over time. One common concern about self-assessment is that program staff can white-wash failures. Although this is always a
possibility, IDRC’s experience is that program

staff are often more critical of themselves than an external evaluator would be. Furthermore, the self-assessment data collected through monitoring
can, if required, be fed into an external evaluation mid-way through the program or after it ends. Regular self-assessment can also help a program
to participate more fully in a formal evaluation process by helping the program communicate better with external evaluators.
Self-assessment can also help a program manage its activities better. As C.L. Usher (1995, cited by Fetterman 2001) explains:
By developing the capacity to monitor and assess their own performance, program managers and staff can risk the mistakes that often occur
with innovation. This is because they can detect problems and make midcourse corrections before the results of errors due to planning or
execution become widely apparent and costly. Having the capacity and responsibility to obtain such information about program operations
and impact thus empowers managers and staff to explore new ways to enhance their performance.
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Besides those listed above, there are other organizational factors, listed in the table below, that affect the readiness of a program to implement its
monitoring system. These should be discussed by the group before it gets into the details of designing a data collection system.

FACTORS THAT CAN AFFECT READINESS TO MONITOR

YOU MUST HAVE:

THESE ARE MIXED BLESSINGS:

Acceptance of the monitoring data and system by
managers and funders

Other reporting requirements and information tracking
and sharing activities

A champion within the program

Past experience with monitoring (positive or negative)

Adequate internal resources (time and people) to do
the monitoring
A defined use for the monitoring data

IT IS NICE TO HAVE:

THESE CAN BE MAJOR BARRIERS:

Incentives for monitoring and demonstrating learning

Past failures and frustrations with monitoring

Additional financial resources to support the
monitoring and disseminate the findings

Superficial or undefined motives
Low levels of skill and capability
Negative incentives for monitoring

Source: Adapted from Lusthaus et al. (1999).

This page intentionally left blank.
STEP 8
Setting Monitoring Priorities
Although it is tempting to gather information on a whole range of issues, this is not practical. Monitoring and evaluation priorities need to be set so
as not to waste human and financial resources. The first task for the group is to define what they will monitor on an ongoing basis and what they
will evaluate in depth in the future. Outcome Mapping identifies three types of information that can be monitored on an ongoing basis, either to
demonstrate results or to help improve performance: the organizational practices being employed by the program to remain relevant, innovative,
and viable; progress toward the outcomes being achieved by boundary partners; and the strategies that the program is employing to encourage
change in its boundary partners. In each element of the monitoring system, the type of information to be gathered is deliberately limited in order to
keep the effort manageable and sustainable. Three data collection tools that can be used for monitoring (the outcome journal, strategy journal, and
performance journal) are defined in Steps 9, 10, and 11.
The program may choose to implement a “light” monitoring system in which they meet regularly, either face-to-face or electronically, to discuss
their boundary partners’ achievements and their own strategies or practices. Alternatively, they may choose to implement a “heavier” monitoring
system in which they document the data. There are advantages and disadvantages to each approach, and the program needs to determine what
works best for its situation.

The information on the monitoring priorities can be recorded on Monitoring Worksheet 1 on page 86.
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Process

Approximate Time
per boundary partner

1 hour

Although it is often true that what gets monitored is what gets managed, it is not always possible or useful to monitor everything about a program
or its partners. Therefore, the number of boundary partners, or types of strategies, or practices to be looked at should be limited. Outcome Mapping
can be modified to consider an entire program broadly, or it can focus on a particular partner or strategy. It is up to the program to determine its
priorities.

1. The facilitator describes the three types of monitoring information that Outcome Mapping can help to track: its boundary partners’
achievement of progress markers (using an outcome journal); a program’s strategy (using a strategy journal); or its organizational practices
(using a performance journal). Each of these monitoring tools builds on elements from the Intentional Design stage, so the group should feel
relatively comfortable with them.
2. The best way to select monitoring priorities is to think about the uses for the information. Determining in advance how the information will
be used allows one to avoid gathering data that, although interesting, has no particular function. To help identify priorities, the facilitator
asks the group to consider how the monitoring data collected will be used. Some potential uses for the monitoring data include
Improving performance by feeding learning into the management cycle;
Helping the program meet reporting requirements;
Supplying information for planned evaluations (external or internal);
Informing publicity documents and communication activities, or building up case-study materials;
Learning about a particular (risky or new) boundary partner, strategy, or practice over time; or
Supporting the learning needs of a boundary partner.
The facilitator asks whether the group wants to monitor strategies, organizational practices, and/or its boundary partners’ achievement of
progress markers. (S)he asks the group to be as specific as possible about who will use the information; in what documents, presentations,
or meetings it will be presented; and when it would be needed in order to be useful.
3. If the group states that it wants to monitor its boundary partners’ achievement of progress markers, the facilitator asks the group whether
they need to collect data on all their boundary partners or focus their monitoring activities on one or two in particular. In an ideal world,
programs would be able to monitor the progress of all their boundary partners, but this is not always feasible, and priorities need to be
established. The facilitator tells the group to think realistically about the amount of time it can devote to monitoring and asks, “Which
boundary partner do you need to follow most closely (either because it is a new or risky partner, because it will be
your focus over the next little while, because you need to report on your program’s contributions to that partner’s change process, or for
other reasons)?” An outcome journal, to be developed in Step 9, is created for each boundary partner whose achievement of progress
markers will be tracked.
4. If the program decides to evaluate a particular strategy in depth, the facilitator identifies where the strategy fits on the strategy map
developed in Step 6. Each of the six strategy types implies a different evaluation method. I-1 and E-1 strategies are the most
straightforward: quantitative and linear reasoning can be employed because the goal is to check whether the outputs have happened or not.
Methods such as cost–benefit analyses or the cataloguing of outputs are appropriate. Monitoring I-2 and E-2 strategies will require more
qualitative data, but is still limited to a single event. I- 3 and E-3 strategies are the most complex, and data on these strategies can best be
captured using story or narrative techniques. A strategy journal, to be developed in Step 10, is created for the selected strategy.
5. When setting monitoring priorities, it is always important to be realistic about what can be managed, given the available human and
financial resources. The cost of monitoring depends on how data collection is structured (for example, through group meetings of a team
located in the same office, through international workshops, visits, or through teleconferences) and can be as high or low as the program
wants. The facilitator confirms with the group that the priorities are realistic by asking, “Who will be responsible for collecting the data?
How often will it be collected? What methods are best suited to collecting the data?”
6. Depending on the monitoring priorities established by the program, the facilitator helps the group to develop the content of the monitoring
sheets using Steps 9, 10, or 11.
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MONITORING WORKSHEET 1: MONITORING PLAN
Monitoring
Priority

Who Will
Use the
Info.?

Purpose of
the Info.?

When is
the Info.
Needed?

Who Will
How Often
Collect the Will It Be
Info.?
Collected?

How Will It
Be
Collected?

Proposed
Monitoring
Tool

Boundary
Partner’s
Achievement of
Outcomes

Outcome
Journal

Program’s
Strategy(ies)

Strategy
Journal

Program’
Organizational
Practices

Peformance
Journal

STEP 9
Develop an Outcome Journal
EXAMPLE OUTCOME JOURNAL
Work Dating from/to: Jan.Mar. 2000
Contributors to Monitoring Update: A. Scott, S. Caicedo, S. Harper
Outcome Challenge: The program intends to see local communities that recognize the importance of, and are
engaged in, the planning of resource management activities in partnership with other resource users in their region. These
communities have gained the trust of the other members of the partnership and the recognition of government officials so that
they can contribute constructively to debates and decision-making processes. They are able to clearly plan and articulate a
vision of their forest management activities and goals that is relative to their context and needs. They call upon external
technical support and expertise as appropriate. They act as champions for model forest concepts in their communities and
motivate others in the partnership to continue their collaborative work.
LMH (Low = 0 – 40%, Medium = 41–80%, High = 81–100%)
EXPECT TO SEE LOCAL COMMUNITIES

OOO

1. Participating in regular model forest (MF) partnership meetings

•OO

2. Establishing a structure for cooperation in the Chile partnership

OOO

3. Acquiring new skills for involvement in the MF
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OOO

4. Contributing the minimum human and financial resources necessary to get the MF operational

LIKE TO SEE LOCAL COMMUNITIES:

OOO

5. Articulating a vision for the MF that is locally relevant

OOO

6. Promoting the MF concept and experiences with MFs

OOO

7. Expanding the partnership to include all the main actors

OOO

8. Calling upon external experts when necessary to provide information or meet technical needs

OOO

9. Requesting new opportunities for training & extension

OOO

10. Producing and dissemination concrete examples of benefits arising from MF activities

OO

OOO

11. Identifying opportunities for collaboration with other institutions and actors

Chile

12. Identifying opportunities for, and successfully obtaining, external funding

LOVE TO SEE LOCAL COMMUNITIES:

OOO

13. Playing a lead role in resource management with view to long-term benefits

OOO

14. Sharing lessons and experiences with other communities to encourage other MFs

OOO

15. Influencing national policy debates and policy formulation on resource use and management

DESCRIPTION OF CHANGE:
Progress Marker (PM) 2: On June 30, 2000, all MF partners in Chile signed an initiation agreement formalizing a structure
and process.
CONTRIBUTING FACTORS AND ACTORS:
The World Wildlife Fund (WWF) held conferences at which the Chile MF was showcased as an example of local partnership.
MF members wanted to go to one of these conferences with the formal agreement in place, and did so. The Program Officer
provided technical advice on the formulation of agreements based on examples from other MFs worldwide.
SOURCES OF EVIDENCE:
Minutes of Chile MF meetings discussing content of agreement (January 14, June 29, September 14, and December 20,
1999)
Copy of agreement (Jan. 7, 2000) in program file and on MF Web site at <http://www.mf.ch>.
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UNANTICIPATED CHANGE:
LESSONS / REQUIRED PROGRAM CHANGES / REACTIONS:
Formal agreements take time to negotiate (one year in this case). To establish ownership and ensure an agreement that
reflects the type of partnership wanted by the entire group, a “nurturing” phase is required.

To track progress over time, an outcome journal is established for each boundary partner that the program has identified as a priority. It includes
the graduated progress markers set out in Step 5, a description of the level of change as low, medium, or high, and a place to record who among the
boundary partners exhibited the change. Information explaining the reasons for the change, the people and circumstances that contributed to the
change, evidence of the change, a record of unanticipated change, and lessons for the program is also recorded in order to keep a running track of
the context for future analysis or evaluation.
The progress markers are graduated, and some of them, particularly those listed under “like to see” and “love to see,” describe a complex
behaviour that is difficult to categorize as “having occurred” or “not having occurred.” Although many of the progress markers could be the subject
of an in-depth evaluation themselves, this is not their intended purpose. The progress markers are not developed as a lockstep description of how
the change process must occur; rather, they describe the major milestones that would indicate progress towards the achievement of the outcome
challenge. If the program or the boundary partner feel that they are exhibiting the change in behaviour, activities, actions, or relationships described
by the progress markers, then that should be noted. At another stage, they may exhibit the achievement of the same progress marker in a different
way, and that is perfectly acceptable and should also be recorded. The data collected on the progress markers as a set should reflect the complexity
of the change in the people, groups, or organizations, and will invariably need to be contextualized and explained in order to be useful. The
purpose of the progress markers in monitoring is to systematize the collection of data on the boundary partners’ accomplishments. These details
should be viewed as the richness of the results, not as check-marks to be obtained.
The progress markers articulate the results that the program has helped to achieve. They do so by tracking and discussing trends in the behaviours
of the boundary partners. Although there is not a cause-and-effect relationship between the program’s actions and changes in the boundary partner,
by compiling information using the outcome journal, the program will better understand how its actions do, or do not, influence its boundary
partners. With this information, the program will be able to improve its own performance and encourage its boundary partners to achieve deeper
levels of transformation. The program will also be creating records of observed changes. These records can periodically be synthesized to tell the
story of influence and change relative to areas of interest or achievement.

Progress markers should not be viewed as unchangeable during monitoring. If the program does not see changes in its boundary partners over a
period of time, then it must ask itself whether the problem is with the progress markers or the strategies being employed to encourage change. Are
the progress markers still appropriate (in other words, has the context in which the boundary partner operates changed to the point where the
progress markers no longer reflect a desirable or required change)? Does the program need to be doing something else to encourage that change?
Has the boundary partner changed direction? If the progress markers are no longer appropriate indicators of change, then they should be revised to
reflect the new conditions. In this way, the program will be gathering information on the changing context, and will have information about
unexpected results in the boundary partner.

The outcome journals can be built using Monitoring Worksheet 2 on page 94.

Process

Approximate Time
per boundary partner

30 min.

This process is followed for each boundary partner whose achievements will be monitored over time.
1. The facilitator inserts the outcome challenge and set of progress markers in the outcome journal and then reads them out loud.
2. The facilitator helps the group determine the values for high, medium, and low (HML) ratings so that outcomes can be measured
consistently over the course of the program. There can be two different dimensions to the HML ratings:
The number of boundary partners exhibiting the change; or
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The quality or depth of the change exhibited by any one boundary partner.
If there is a finite number of individuals, groups, or organizations with which the program can work (for example, if 25 organizations
comprise one type of boundary partner) then a rating scheme based on percentages is appropriate (for example, where “high” is 80–100%,
“medium” is 50–79%, and “low” is 0–49%). If the number of individuals, groups, or organizations is not finite, then the program can set an
optimum number that it hopes to work with (for example, five African research institutions over three
years). If the program is concerned with the depth of the boundary partner’s response, then the values should reflect the quality or
consistency of the change (for example, where “high” means that specific actions have been taken in favour of the outcome, “medium”
means that the partner is passive or that there is nothing negative to report, and “low” means that actions have been against the behaviour or
the goal has been ignored). In each case, the program needs to be able to identify a measurement with which it feels comfortable and which
is defensible to anyone looking at the monitoring data.
3. Each boundary partner set can include multiple individuals, groups, or organizations. For example, the program may be working with five
women’s empowerment NGOs in three countries, but if the changes being sought are the same, they are categorized together, with one
outcome challenge statement and one set of progress markers. If this is the case, the facilitator asks the group to identify each boundary
partner’s starting point in terms of the progress markers. This is necessary if the boundary partners are starting from different stages of
development so that their individual change process can be captured over time. For example, if a program works with five research
institutions as one boundary partner, where one has already achieved the first two progress markers and the others have not, then that
should be noted in the initial outcome journal. This assessment serves as the baseline against which progress is reported over time. The
facilitator asks, “Are each of your boundary partners at the same stage (beginning with the first progress marker) or are some of them more
advanced than others? Which of your boundary partners are already exhibiting these behaviours?” Sometimes it will not be possible to
gather this information on the spot in the meeting, and data will have to be collected and someone assigned to complete the task. If the
boundary partners are not present and the group does not feel comfortable making these assessments itself, then the facilitator should help
them come up with a process whereby they will include the boundary partners in the process before monitoring begins. This could be done
as a self-assessment by the boundary partners.
4. The facilitator reviews each element of the outcome journal and asks the group how their monitoring meetings will proceed.
The facilitator asks, “What method is most appropriate to gather the data?” Some possible options include
Regular face-to-face meetings where program staff record observed changes in boundary partners based on monitoring visits,
documentation, and other evidence;
Electronic data sheets to be filled out by the program staff on an ongoing basis when changes are noted (these are then aggregated
for the entire program);
Data collected by an external monitor; and
Interviews or focus groups with boundary partners, the results of which are recorded.
If regular face-to-face or electronic meetings are selected, the facilitator asks: “Who will be responsible for collecting and collating the
data? How often will monitoring meetings be held? How can the boundary partners participate in the monitoring process? In what format
does the data need to be kept in order to be easily attainable and useful? How can information be constructively fed back to the team and
the boundary partners?” The facilitator captures the decisions on a flip chart.
If interviews or focus groups with boundary partners are selected, then the group will need to develop the questionnaires to be used. The
group must also answer the following questions: Who will be responsible for organizing, conducting, and collating the data from the focus
groups or interviews? How often will the focus groups or interviews be conducted? In what format does the data need to be kept in order to
be easily attainable and useful? How can information be fed back to the team and the boundary partners constructively? The facilitator
captures the decisions on a flip chart.
5. If desired, the outcome journals can be quantified as a way to facilitate comparison over time (though not as an absolute number for
“scoring”). The formula is quite straightforward: the optimum value for any outcome journal is 100. As is the case with any quantitative
data, however, it can be interpreted in various ways. Therefore, when it is presented, it should be placed within its context. It is intended to
be a tool for monitoring over time. Thus, an absolute value of 21 or 43 is meaningless without knowing previous values. The issue is not
the number, but the sequence of numbers and whether progress is being made. In circumstances where numerous boundary partners are
being tracked and progress is uneven, this could be a helpful tool to measure overall progress.
Numbers should not be considered absolute; nor should comparisons be made between boundary partners with very different progress
markers and starting points. The formula works as follows:
The high, medium, and low values of the four “expect to see” markers are valued at one point each. (12)
The high, medium, and low values of the eight “like to see” markers are valued at two points each. (48)
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The high, medium, and low values of the three “love to see” markers are valued at three points each. (27)
The transition from the “expect to see” to the “like to see” level is valued at five points. (5) (This occurs only when all “expect to
see” markers are fulfilled.)
The transition from the “like to see” to the “love to see” level is valued at eight points. (8) (This occurs when all “like to see”
markers are fulfilled.)
The total possible value, if every marker is fulfilled, is 100.
6. The facilitator discusses work planning with the group and helps them come up with a process that will feed the learning from their
monitoring using the outcome journal into their future activities. The planning and management questions they might want to consider
during monitoring meetings after completing the outcome journal include the following:
What are we doing well and what should we continue doing?
What are we doing “okay” or badly and what can we improve? • What strategies or practices do we need to add?
What strategies or practices do we need to give up (those that have produced no results, or require too much effort or too many
resources to produce results)?
Who is responsible? What are the time lines?
Has any issue come up that we need to evaluate in greater depth? What? When? Why? How?
These questions are listed on Monitoring Worksheet 5 on page 110.

7. At the end of a group activity, it is useful to review what the group has created up to that point. For example, the facilitator asks: “If the
program was doing really well and had gathered all this information [read the outcome journal], would that information be illustrative of its
work? Is there anything missing? Is this a realistic amount of work, given the resources available?”

MONITORING WORKSHEET 2: OUTCOME JOURNAL
Work Dating from/to:
Contributors to Monitoring Update:
Outcome Challenge
Low =
Medium=
High=
EXPECT TO SEE

WHO?

LMH
OOO

1

OOO

2
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OOO

3

OOO

4

LIKE TO SEE
OOO

5

OOO

6

OOO

7

OOO

8

OOO

9

OOO

10

OO

11

OOO

12

LOVE TO SEE
OOO

13

OOO

14

OOO

15

MONITORING WORKSHEET 2: OUTCOME JOURNAL
Description of Change:
Contributing Factors & Actors:
Sources of Evidence:
Unanticipated Change:
(include description, contributing factors, sources of evidence)
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Lessons / Required Program Changes / Reactions:

This page intentionally left blank.
STEP 10
Customize a Strategy Journal
Outcome Mapping is based on the premise that the program has to be prepared to change along with its boundary partners. It will need to get better
and better at its job in order to respond to its boundary partners’ changing needs. In order to provide the program with a systematic way to monitor
its actions in support of its boundary partners (so that it can think strategically about its contributions and modify its actions as required), Outcome
Mapping provides a monitoring tool called the strategy journal.
The strategy journal records data on the strategies being employed to encourage change in the boundary partners. It is filled out during the
program’s regular monitoring meetings. Although it can be customized to include specific elements that the program wants to monitor, the generic
format includes the resources allocated (inputs), the activities undertaken, a judgement on their effectiveness, the outputs, and any required followup.
If gathered regularly and systematically, this information will enable the program to gauge whether it is making optimum contributions to the
achievement of outcomes and modify its actions accordingly. To make optimum use of the strategy journal as a learning and management tool, the
program, when completing the journal, should not just ask, “How well have we done?” It should also ask, “How can we improve over the next few
months?” This dual function is intended to help a program build its own capacity to be effective and relevant.
Together with the information collected in the outcome journal in Step 9 and the performance journal in Step 11, the program will have a
systematized set of data about its operations and the results being achieved by its boundary partners. Ideally, the program should be able to make a
logical connection between its strategies and its boundary partners’ achievement of outcomes — but, again, the relationship is not causal.
Analyzing and interpreting the internal and external monitoring data will require the program to reflect on the environment in which it and its
partners are operating and contextualize its achievements and failures.

The strategy journal can be built using Monitoring Worksheet 3 on page 101.

Process

Approximate Time

1 hour

Even though there is no information to put into the strategy journal during the design workshop, the facilitator helps the group customize it as
required and devise a monitoring process. This will familiarize them with the strategy journal so that they will feel comfortable using it during
their monitoring meetings. Some programs may prefer simply to use the strategy journal as a guide for a conversation, while others may want to
gather detailed information and evidence. There are no guidelines on which method is better, because it is completely dependent on the needs of the
program (in terms of its objectives for the uses of the data). The facilitator asks the group, “How much and what kind of information do you need
to collect about your strategies in order to meet your learning needs and reporting requirements?”
The following process is followed for each strategy that the program wants to monitor.
1. The facilitator reviews the various elements of the strategy journal with the group. These include: a description of the activities
implemented; a judgement of their effectiveness; a list of the outputs; and a description of the required follow-up and the lessons learned.
Over time, the strategy journal is intended to provide the program with information that tells the story of its influence on its boundary
partner’s development.
2. The facilitator asks the group whether the generic strategy journal contains the necessary information or if there are elements that should be
added or deleted. The facilitator asks: “What do you need to be able to document on a regular basis? What would you like to be able to
document on a regular basis? What would you like to be able to discuss as a group on a regular basis but do not necessarily need to
document?” The strategy journal is customized to the program’s needs.
3. If the group has not already gone through the process while designing its outcome journal in Step 9, the facilitator discusses their work
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planning with them and helps them come up with a process that will feed the learning from their monitoring into their future activities. The planning and management questions that the group might want to consider during monitoring meetings after completing their
strategy journal include the following:
What are we doing well and what should we continue doing?
What are we doing “okay” or badly and what can we improve?
• What strategies or practices do we need to add?
What strategies or practices do we need to give up (those that have produced no results, or require too much effort or too many
resources relative to the results obtained)?
How are/should we be responding to the changes in boundary partners’ behaviour?
Who is responsible? What are the time lines?
Has any issue come up that we need to evaluate in greater depth? What? When? Why? How?
These questions are listed on Monitoring Worksheet 5 on page 110.

4. If the group has not already gone through the process while designing its outcome journals in Step 9, the facilitator asks how their
monitoring meetings will proceed. The facilitator asks what method is most appropriate for gathering the data. Some possible options
include:
Regular face-to-face meetings where program staff record observed changes in boundary partners based on monitoring visits,
documentation, and other evidence;
Electronic data sheets to be filled out by program staff on an ongoing basis when changes are noted (these are then aggregated for
the entire program);
Data collected by an external monitor; and
Interviews or focus groups with boundary partners, the results of which are recorded.
If regular face-to-face or electronic meetings are selected, the facilitator asks: “Who will be responsible for collecting and collating the
data? How often will monitoring meetings be held? How can the boundary partners participate in the monitoring process? In what format
does the data need to be kept in order to be easily attainable and useful? How can information be fed back to the team and the boundary
partners constructively?” The facilitator captures the answers on a flip chart.
5. At the end of the group activity, it is useful to review what the group has created up to that point. For example, the facilitator asks: “If the
program was doing really well and had gathered all this information [read the strategy journal], would that information be illustrative of its
work? Is there anything missing? Is this a realistic amount of work, given the resources available?”

MONITORING WORKSHEET 3: STRATEGY JOURNAL
Work Dating from/to:
Contributors to Monitoring Update:
Strategy to be Monitored:
Description of Activities
(What did you do? With whom? When?)
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Effectiveness
(How did it influence change in the boundary partner(s))

Outputs
Required Program Follow-up or Changes
Lessons
Date of Next Monitoring Meeting:

This page intentionally left blank.
STEP 11
Customize a Performance Journal
Outcome Mapping is based on the premise that the program has to be prepared to change along with its boundary partners. It will need to get better
and better at its job in order to respond to its boundary partners’ changing needs. In order to provide the program with a systematic way to monitor
its actions (so that it can think strategically about its contributions and modify its actions as required), Outcome Mapping provides a monitoring
tool called the performance journal.
The performance journal records data on how the program is operating as an organization to fulfill its mission. A single performance journal is
created for the program and filled out during the regular monitoring meetings. It includes information on the organizational practices being
employed by the program to remain relevant, sustainable, and connected to its environment. Data on these organizational practices can be gathered
through quantitative indicators, qualitative examples, or a combination of the two. This learning can then be fed into future work plans.
If gathered regularly and systematically, this information will enable the program to gauge whether it is making optimum contributions to the
achievement of outcomes and to modify its actions accordingly. To make maximum use of the performance journal as a learning and management
tool, the program, when completing this journal, should not just ask, “How well have we done?” It should also ask, “How can we improve?” This
dual function is intended to help a program build its own capacity to be effective.
Together with the information collected in the outcome journal in Step 9 and the strategy journal in Step 10, the program will have a systematized
set of data — a map — about its operations and the results being achieved by its boundary partners. Ideally, the program should be able to make a
logical connection between its strategies and practices and its boundary partners’ achievement of outcomes — but the relationship is not causal.
Analyzing and interpreting the internal and external monitoring data will require the program to reflect on the environment in which it and its
partners are operating and contextualize its achievements and failures.

The performance journal can be built using Monitoring Worksheet 4 on page 108.

Process

Approximate Time

1 hour

Even though there is no information to put into the performance journal during the design workshop, the facilitator helps the group customize it and
devise a monitoring process. This will familiarize them with the performance journal so that they will feel comfortable using it themselves during
their monitoring meetings. It is also an opportunity to talk abut the actions that can be taken by the team to improve the collective capacity to
contribute to change. Some programs may prefer to use the performance journal simply as a guide for a conversation, while others may want to
gather detailed information and evidence. There are no guidelines on which method is better, because it is completely dependent on the needs of the
program (in terms of its objectives for the monitoring and for the uses of the data). The facilitator asks the group, “How much and what kind of
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information do you need to collect about your strategies and organizational practices to meet your learning needs and reporting requirements?”
1. The facilitator inserts the key actions for each practice determined in Step 7, and then reviews the various elements of the performance
journal with the group. The purpose of the performance journal is to offer a way for the program to reflect and gather data on the actions it
is employing to operationalize the practices.
2. The first decision to make is how best to assess and collect information on the practices. The program can qualitatively describe its most
significant examples (either positive or negative) over the monitoring period. It can also use quantitative indicators to count the number of
times it undertook the key actions for each practice. As an example, a generic set of indicators is provided, below. The facilitator asks the
group, “What do you need to be able to document on a regular basis? What would you like to be able to document on a regular basis? What
would you like to be able to discuss as a group on a regular basis, but do not necessarily need to document?”

EXAMPLES OF ORGANIZATIONAL PRACTICE INDICATORS
1. Prospecting for new ideas, opportunities, and resources
Number of new ideas shared in the team
Number of new ideas integrated into the work of the program
2. Seeking feedback from key informants
Number of key informants from whom the program seeks feedback
Number of changes made to the program because of feedback
3. Obtaining the support of your next highest power
Number of strategic contacts with the next highest power
Number of hoped for responses from the next highest power
4. Assessing and (re)designing products, services, systems, and procedures
Number of small changes (tweaks) made to existing products, services, systems, and procedures
Number of significant enhancements to existing products, services, systems, and procedures
5. Checking up on those already served to add value
Number of boundary partners for whom additional services were provided
Timing/regularity of checking up on those already served
6. Sharing your best wisdom with the world
Number of requests to the program for it to share its “wisdom”
Number of events/activities where program “wisdom” is shared
7. Experimenting to remain innovative
Number of new ventures into an area without previous experience
Number of experimental areas that proved successful and were repeated or institutionalized
8. Engaging in organizational reflection
Number and frequency of opportunities for the program team to reflect
Number of adjustments to the program coming out of a process of organizational reflection
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The example used to represent each practice is subjective, but should reflect the action that group members feel has had the greatest effect.
A program does not have to do something in each of the eight practice areas in every period, but regularly reviewing all areas may remind
the program of an area it is neglecting. The number of key actions should be limited to two or three, otherwise there will be too much data
to collect regularly. The facilitator encourages the group to look at both positive and negative examples during their monitoring meetings.
3. If the group did not already do so while developing the outcome journal or strategy journal, the facilitator discusses work planning with
them and helps them to come up with a process that will feed the learning from their monitoring into their future activities. The planning
and management questions they might want to consider during monitoring meetings after they have completed their performance journal
include the following:
What are we doing well and what should we continue doing?
• What are we doing “okay” or badly and what can we improve?
What do we need to add to better address the organizational practices?
What activities do we need to modify (those that have produced no results or require too much effort or too many resources to
produce results)?
Who is responsible? What are the time lines?
Has any issue come up that we need to evaluate in greater depth? What? When? Why? How?
These questions are listed on Monitoring Worksheet 5 on page 110.

4. If the group did not already go through the process while designing its outcome journal or strategy journal in Steps 9 or 10, the facilitator
asks how their monitoring meetings will proceed. The facilitator asks what method is most appropriate to gather the data. Some possible
options include
Regular face-to-face meetings, where program staff record observed changes in boundary partners based on monitoring visits,
documentation, and other evidence;
Electronic data sheets to be filled out by the program staff on an ongoing basis when changes are noted (these are then aggregated
for the entire program);
Data collected by an external monitor; and
Interviews or focus groups with boundary partners, the results of which are recorded.
If regular face-to-face or electronic meetings are selected, the facilitator asks: “Who will be responsible for collecting and collating the
data? How often will monitoring meetings be held? How can the boundary partners participate in the monitoring process? In what format
does the data need to be kept in order to be easily attainable and useful? How can information be fed back to the team and the boundary
partners constructively?” The facilitator captures the answers on a flip chart.
5. At the end of a group activity, it is useful to review what the group has created up to that point. For example, to sum up the Outcome and
Performance Monitoring Stage, the facilitator asks: “If the program was doing really well and had gathered all this information [read the
performance journal], would that be illustrative of its work? Would the information be useful? Is there anything missing that would make it
really useful? Is this a realistic amount of work, given the resources that are available?”

MONITORING WORKSHEET 4: PERFORMANCE JOURNAL
Work Dating from/to:
Contributors to Monitoring Update:
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Practice 1. Prospecting for New Ideas, Opportunities, and Resources

Example or Indicators:
Sources of Evidence:
Lessons:

Practice 2. Seeking Feedback from Key Informants

Example or Indicators:
Sources of Evidence:
Lessons:

Practice 3. Obtaining the Support of Your Next Highest Power

Example or Indicators:
Sources of Evidence:
Lessons:

Practice 4. Assessing and (Re)designing Products, Services, Systems, and Procedures

Example or Indicators:
Sources of Evidence:
Lessons:

MONITORING WORKSHEET 4: PERFORMANCE JOURNAL
Practice 5. Checking Up on those Already Served to Add Value

Example or Indicators:
Sources of Evidence:
Lessons:

Practice 6. Sharing Your Best Wisdom With the World

http://www.idrc.ca/openebooks/959-3/[12/04/2010 6:38:01 AM]

pdf2xml

Example or Indicators:
Sources of Evidence:
Lessons:

Practice 7. Experimenting to Remain Innovative

Example or Indicators:
Sources of Evidence:
Lessons:

Practice 8. Engaging in Organizational Reflection

Example or Indicators:
Sources of Evidence:
Lessons:

Date of Next Monitoring Meeting:

MONITORING WORKSHEET 5: PROGRAM RESPONSE
Responsible Person

Timing

What should we keep doing?
What do we need to change in order to improve?
What strategies/practices do we need to add?
What strategies/practices do we need to drop (those that have
produced no results, or require too much efforts or too many
resources to produce results)?
Has any issue come up that we need to evaluate in greater depth? What? When? Why? How?

MONITORING WORKSHEET 6: REVIEWING THE LOGIC OF THE PROGRAM
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It is important to review the logic of the program periodically to ensure that it remains relevant. Based on practical experience,
the program looks at whether new boundary partners have been added; whether others have been dropped; and whether the
vision, mission, outcome challenges, and progress markers still make sense. The changes in program logic can then be made to
the documentation (for example, Design Worksheet 1 may be revised).
This can be done as often as the program feels is necessary, and can be as heavy or light as the group wishes. It is advisable,
however, to incorporate external opinions into the process (such as the views of the boundary partners, experts in the region or
in the programming area, managers, donors, and others). The program should also reflect on its monitoring data.
This group activity is not intended to be used in the Outcome Mapping design workshop. This worksheet is intended for the
program to use after having collected a substantial amount of data in the journals. The process is as follows:

1. Read the Vision Statement

Does this still reflect the program’s dream?

2. Read the Mission Statement

Is this the greatest contribution our program can make? Have
we been doing this? Why? Why not? Should we add anything
or take anything away?

3. Review Boundary Partners

Is this who we are working with directly? Do we need to work
with anyone else?

4. Review Outcomes

Do these accurately describe the ideal way that our boundary
partners could act to contribute to the achievement of the
vision?

5. Review Progress Markers

Was the change process we set out accurate and useful? What
now needs to be added or taken out?

6. Review Strategies

What did we plan to do? Have we implemented these
activities? Why? Why not?

7. Review Organizational Practices

Are we doing everything we can to maintain our capacity to
support our partners?

This page intentionally left blank.
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STAGE 3:
EVALUATION PLANNING
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Introduction to Stage 3

At the Evaluation Planning stage, Outcome Mapping provides a method for the program to identify its evaluation priorities and develop an
evaluation plan. The purpose of both monitoring and evaluation is to encourage a program to base its management and programming decisions on
systematically collected data rather than on perceptions and assumptions. Using the outcome, strategy, and performance journals for monitoring,
the program can gather information that is broad in coverage rather than deep in detail. By conducting an evaluation, the program can choose a
strategy, issue, or relationship to study and assess in depth. There will never be sufficient time and resources for a program to evaluate everything,
therefore priorities should be set and choices made. Regardless of the evaluation issue selected, however, the program first needs to devise an
evaluation plan carefully so that resources are allocated wisely and the evaluation findings are useful. The program needs to be clear about the
identification of clients for the in-depth evaluation and ensure their participation in the process. The Evaluation Planning stage offers a process by
which a program can do this. The program will not necessary complete the evaluation plan during the Outcome Mapping workshop; it can be
developed at any point, whenever the program is preparing to begin an evaluation process.

STEP 12
Develop an Evaluation Plan
The evaluation plan provides a short description of the main elements of the evaluation to be conducted by the program. It outlines the evaluation
issue, the way findings will be used, the questions, the information sources, the evaluation methods, the evaluation team, the dates for the
evaluation, and the approximate cost. The information in the evaluation plan will guide the evaluation design and, if the program has decided to
use an external evaluator, it can be used to set the terms of reference for the contract. Discussing the various elements of the evaluation plan will
help the program to plan an evaluation that will provide useful findings. Whether the evaluation is a formal requirement or not, the program should
ensure that it is relevant to its needs, in order not to waste human and financial resources.
Even if an evaluation is being done primarily to meet an accountability requirement for an external donor or manager, it can also be used to
generate new knowledge, support learning, question assumptions, plan and motivate future activities, or build the analytical capacity of those
involved. However, the program needs to plan for utilization, because utilization does not necessarily follow naturally from the results. Michael
Quinn Patton argues that, in some ways, assessment is the most straightforward element of an evaluation, and that the politics of getting findings
used is the greatest challenge (Patton 1997).
The information needs of the primary user of the evaluation findings are paramount. The primary user must attend the session when the group is
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developing the evaluation plan. Getting the client involved in the evaluation process from the planning phase will focus data collection activities on
the critical issues and prevent the waste of human and financial resources. Regular involvement of the client throughout the phases of data
collection and analysis will test the validity of the findings and increase the likelihood of their utilization. Utilization is the ultimate purpose of
evaluation, therefore this “front-end” work should be given due attention, whether the program is conducting a self-assessment or responding to
external pressure.

EXAMPLE EVALUATION PLAN
Evaluation Issue: Results Achieved by Recipient Research Institutions

Who Will Use the
Evaluation? How?
When?

Program management
to:
1. Fulfill
reporting
requirement
for donor (due
second
quarter 2000)
2. Help make
sectoral and
geographic
programming
decisions for
next phase
(planning to
begin 05/00)
3. Present
findings at
donors’ forum
(in June
2000)

Who Will
Conduct and
Manage the
Evaluation?

Questions

Info.Sources

Evaluation
Methods

What is the profile
of the research
institutions
engaged?

Progress Markers
& Outcome
Journal

Focus groups with Senior Consultant
research
with regional and
institutions
sectoral expertise

Trip reports
How has their
capacity to conduct Strategy Journal
programs changed?
What interactions
were most/least
useful in increasing
capacity? Why?

Document review

Date
(Start &
Finish)

Cost

Six
35K
months (to
be
completed
by May 1,
Managed internally 2000)
by:

Site visit
A. Gomez
Key informant
interviews with
program staff

A. Beluda

What influence has
the institution had
on research users
and other
researchers?

4. Partner
institution to
use findings to
inform
program
proposal (due
05/00)

The program will not necessarily complete the evaluation plan during the Outcome Mapping workshop. It can be developed at the point where the
program is preparing to begin an evaluation process.
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All the information for the evaluation plan can be captured on Evaluation Worksheet 1 on page 124.

Process

Approximate Time
per boundary partner

2 hours

1. If an evaluation issue was identified earlier, the group reviews whether it is still relevant to their information needs. This can be done by
quickly reviewing whether the primary client and purpose of the evaluation have changed and whether formal evaluation findings on the
selected evaluation issues and questions are still needed.
2. If the program has not yet identified the evaluation issue it wishes to study in-depth, the facilitator asks a series of questions to encourage
the group to discuss the various options and set evaluation priorities. A program cannot evaluate everything, therefore it needs to make
strategic choices about what warrants in-depth study. The usual criteria by which a program selects what to evaluate include its learning
needs; its accountability or reporting requirements; or its partners’ information needs.
The facilitator asks the group, “What do managers and funders want or need to know about the program? What do we need to report on?
What do you currently not know that if you did know would help you be more effective? What information could make a difference to
what you do? What areas or issues does the program need to know more about in order to improve? What are your knowledge gaps? What
are your partners’ knowledge gaps? Is there an issue that you have been monitoring that should be studied in greater depth? What can be
done to help the program’s partners fulfill their learning and accountability requirements?”
The group should also consider what it wants to get out of both the evaluation process and the evaluation product. For example, even if the
primary purpose of the evaluation findings is to fulfill reporting requirements, the program can plan the evaluation process so that its staff
or partners are regularly involved in order to build their evaluation capacity. It is often the learning that takes place in the course of the
evaluation process which is most used, rather than the report prepared at the end. This makes the participation of key actors even more
important.
3. The facilitator asks the group to identify the individuals, institutions, or agencies that will use the evaluation findings. Although an
evaluation report can be disseminated broadly, realistically, it can only be expected to influence its primary audience. The facilitator
probes the group for details about how the evaluation findings will be used. The facilitator should try to get the group to be as specific and
concrete as possible about who will use the findings and when they will use them. The facilitator asks: “Is there any particular time that the
evaluation findings would be most useful? What would encourage or help the user to use the findings?” The group can also discuss how
the findings will be used, disseminated or presented to different audiences so as to have maximum impact.
Certain factors are recognized to enhance the likelihood that evaluation findings will be utilized. These include both organizational factors
and factors related to the evaluation, as listed below.

ORGANIZATIONAL FACTORS

FACTORS RELATED TO THE
EVALUATION

Managerial support

Participatory approach

Promotion of evaluation through a learning culture

Timely findings (completion matches organization’s
planning or review cycle)
High quality and relevant data
Findings that are consistent with the organizational
context
Skilled evaluator

Source: El-Husseiny and Earl (1996).

Further elaboration on utilization strategies is provided in Michael Quinn Patton’s “Utilization Focussed Flowchart” (Patton 1997, pp. 378–
379). The group can also consider dissemination strategies for the intended users of the evaluation findings. The facilitator asks, “How can
you most effectively communicate the evaluation findings to the intended users? What format, style, or product would they find most
credible as a basis for decisions?”
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4. The facilitator asks the group what it is about the issue that they want to know. Each person should have an opportunity to suggest
questions. The facilitator writes them on a flip chart and then the group discusses which questions would be the most important and useful
to have answered. There are many interesting and important questions that could be asked, but the group needs to prioritize based on their
learning needs, their accountability requirements, or their partners’ information needs. The questions should be as specific as possible,
because vague questions usually yield vague answers.
If multiple suggestions are offered and there is disagreement about which evaluation questions to select, the facilitator provides the group
with mock data or answers to each question. The facilitator asks the group, “If you asked question X and received this information back,
would it inform your program and help you to improve? What would it change in your program? What would you have to do in response?
” (Patton 1997). If, after going through this process, there is still disagreement about which questions to focus on, the facilitator asks if the
questions can be sequenced (with some questions answered in this evaluation, and some in another). If at all possible, however, the
facilitator should try to avoid compromising the questions to the point where they have all been watered down and nobody’s question is
answered.
5. The facilitator asks the group what information sources exist that would help to answer the evaluation questions. The use of various
information sources permits different perspectives to be incorporated into the evaluation, which increases its credibility. The facilitator asks
the group, “Who has the information? What documents would contain that information? What/whose perspectives do these sources cover?
Are any missing? Is the information biased?” The Outcome, Strategy, and performance journals can be a valuable source of information for
either an internal or an external evaluation.
6. The group brainstorms evaluation methods that would best gather the information needed to answer the evaluation questions. There is no
single, perfect evaluation method, but the group should discuss whether each proposed method will provide reliable, credible, and useful
findings. Sometimes a less technical evaluation method, as long as it is rigorously applied, is most appropriate, given the time and finances
available. Usually a program will use a mix of methods to gather both quantitative and qualitative data. An overview of the most common
data-collection methods is offered in Appendix B.
The design and monitoring stages of Outcome Mapping include elements and tools that can be used in an ex-post evaluation to study a
strategy, an outcome, the results achieved by a particular boundary partner, or an internal performance issue in greater depth. Much of the
data will already have been collected if the program has been using outcome journals, strategy journals, or performance journals for
monitoring. If not, the various tools can be adapted for use in a number of ways:
Even if the program has not used Outcome Mapping from the outset, the elements of the intentional design stage can be used as a
first step in an ex-post evaluation to confirm the logic of the program and redefine its vision and mission in outcome terms as the
basis for an assessment.
If the program chooses to do a study of the long-term development impacts that have occurred, the vision, mission, and outcome
challenges can be useful. This is because, in developing these ideas, the program was encouraged to describe broad changes that lay
beyond the confines of its actions.
A number of different studies could be crafted around the relationships that did or did not develop with, and among, boundary
partners.
An outcome evaluation could be designed using the progress markers. This could involve collating the monthly monitoring data to
track movement and providing a context by explaining the factors that helped and hindered change in the boundary partners; it could
also include listing the outputs. If the outcome journals are only being formulated for a summative evaluation, the data may be more
difficult to gather, as people tend to forget details and only remember highlights. In this case, the facilitator can ask the group to
identify the weaknesses and gaps in the information collected about the boundary partners. 3
The eight organizational practices can be used as the criteria for assessing a program’s effectiveness. Use of the performance
journal to inform an evaluation may also unearth information about the unintended consequences of the program, because the
performance journal should provide information about how the program dealt with unexpected issues. These could be studied in
greater depth. 4
__________
3 For an example of an ex-post evaluation using Outcome Mapping, see Armstrong et al. (2000).
4 For an example of a self-assessment using Outcome Mapping, see NEPED Project (1999).

The strategy map can be used to review the range of strategies employed by the program in working with its boundary partners. If
the program decides to evaluate a particular strategy in depth, it is important to keep in mind that each of the six strategy types
implies a different evaluation method. I-1 and E-1 strategies are the most straightforward: quantitative and linear reasoning can be
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employed because the goal is to check whether the outcomes have happened or not. Methods such as cost–benefit analyses or the
cataloguing of outputs are appropriate. An evaluation of I-2 and E-2 strategies will require more qualitative data, but is still limited
to a single event. I-3 and E-3 strategies are the most complex, and data on these strategies can best be captured using story or
narrative techniques. For a discussion of the story methodology developed by Barry Kibel, see his book, Success Stories as Hard
Data: An Introduction to Results Mapping (Kibel 1999). For each strategy type, an evaluation could also look at the negative
consequences or side-effects, the positive opportunities, and the unexpected results of the program.
When using the strategy maps for an ex-post evaluation, rather than getting the group to identify the entire strategy map, the facilitator can
instead query participants only about the dominant strategy employed by the program to promote the achievement of each outcome. The
disadvantage of limiting the discussion to the dominant strategy, however, is that the group will not be able to study the full range of their
activities in order to identify gaps and better articulate what it is they do.
7. If the evaluation is to be conducted internally, then the name of the staff member conducting the evaluation should be entered into the
matrix. If the evaluation is to be conducted by an external consultant, that name should be entered into the matrix; however, the program
should still identify an internal person or group of people to be responsible for the evaluation. A collaborative evaluation team will help to
ensure that the evaluation remains relevant to the information needs of the program — a key element of the eventual utilization of the
findings. The choice of evaluator depends on the type of evaluation to be conducted. As a guideline, however, it is important that an
external evaluator understand the purpose of the organization. If the evaluation requires an expert opinion, then a person with a great deal of
sectoral expertise and credibility should be sought. If the evaluator will primarily be assessing performance
based on data, then somebody who is familiar with quantitative and qualitative methodologies should be hired.
8. The start and end dates of the evaluation will depend in large part on the type of study to be conducted, however, the group should also
consider whether timing is a factor in the utilization of the findings. The facilitator asks, “Could the information to be produced by the
evaluation feed into any decision making process? If so, when is that information required?”
9. It is difficult to determine the exact cost of an evaluation before it is designed, but the program should try to estimate the approximate cost
and the source of the money. When budgeting for an evaluation, the program should consider the cost of several elements (see Kellogg
Foundation 1998):
Evaluator fees (per day or lump sum)
Travel (transportation and per diems)
Workshops (design, findings verification, planning for utilization)
Communications (data collection costs, translation)
Printing and dissemination
Supplies and equipment
Use by intended users
10. The facilitator reviews the evaluation plan and asks the group whether the evaluation issue and preliminary design are realistic, based on the
levels of human and financial resources, the time-frame, and the types of information available. To test whether the program has developed
a strategic evaluation plan, the facilitator reads the plan and asks whether the evaluation data the group is proposing to collect and analyze
is worth capturing and, practically, how it will change the work they do. Sometimes it can be a useful exercise to have the group rehearse
how they would use the evaluation by providing them with mock findings (positive, negative, and neutral). This can help them to determine
whether they are posing the right questions. An exercise in considering the implications of potential findings can also get the group to think
through options for improving the program (Patton 1997).

FACILITATION TIP
Even if the group has already gone through the exercise to develop a common understanding of evaluation, it can be very
beneficial to repeat this exercise prior to planning an evaluation. This will allow the group to reinforce a common language
and make sure that everyone understands the evaluation approach being proposed. This is especially important if any
participants have had negative experiences with evaluation in the past or if they will be participating in a new type of
evaluation approach (such as participatory evaluation or self-assessment). This exercise is described on page 26.
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EVALUATION WORKSHEET 1: EVALUATION PLAN
Evaluation Issue:

Who Will Use the
Evaluation? How?
When?

A

Questions

Info.Sources

Evaluation
Methods

Who Will
Conduct and
Manage the
Evaluation?

Date
(Start
&
Finish) Cost

APPENDIX:
Sample Intentional
Design Framework

Vision: An expanded global model forest network is gathering support for, creating awareness of, and fostering actions that
are consistent with sustainable forest management. In developing, transitioning, and developed countries, local communities,
private sector companies, and government officials are partnering together, experimenting with putting the model forest
concept into practice, and learning to trust one another. They are redefining their relationships towards each other and
towards the natural environment and are influencing national policy debates and policy formulation so that sustainable forests
are ensured for future generations. They are expanding their understanding of, and sharing knowledge about, the resource
base, and they recognize the interdependence of forest resource values and forest management practices. They are
partnering together to negotiate their different perspectives and come up with local solutions that balance conservation needs
and desired socioeconomic benefits. Formal and informal decision-making processes involve and benefit all forest users.
Mission: In support of this vision and on behalf of its donors, the program promotes the model forest concept in order to
encourage greater participation in setting up and sustaining new model forests and managing existing ones. Its activities at
the local and national levels fall into three distinct but interrelated categories: advocacy, coordination, and support. The
Secretariat provides opportunities for participants to cooperate and gain greater trust in one another by coordinating and
fostering the exchange of information and experience within the network; serving as the channel for the introduction of new
ideas and technologies; encouraging experimentation and the use of results of scientific research in improving the
performance and output of model forests; and planning and organizing workshops, seminars, and discussions. It helps
develop structures for model forest partnerships by providing technical advice and guidance, financial support, and linkages to
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the Canadian network and other model forest sites. The Secretariat supports the development of the network and champions
the concept to international bodies on behalf of its partners.

Boundary Partner 1: Local
communities (NGOs, indigenous groups,
churches, community leaders, model
forest administration unit)

Outcome Challenge 1: The program intends to see local communities that
recognize the importance of, and are engaged in, the planning of resource
management activities in partnership with other resource users in their region. They
have gained the trust of the other members of the partnership and the recognition of
government officials so that they can contribute constructively to debates and
decision-making processes. They are able to clearly plan and articulate a vision of
their forest management activities and goals that is relative to their context and
needs. They call upon external technical support and expertise as appropriate. They
act as champions for model forest concepts in their communities and motivate others
in the partnership to continue their collaborative work.

Boundary Partner 2: Government
officials and policymakers (national
forestry agency/department, regional
administration)

Outcome Challenge 2: The program intends to see government officials
and policymakers who are committed to the model forest concept and the
principles of its partnership. They support the development of local capacity and
consult non-traditional groups when planning and making decisions about forest
resource management. They are actively involved in the model forest partnership and
draw lessons from the experience that are relevant and can be used to inform
national policy debates and policy formulation. They champion the model forest
concept and seek funding from national and international sources to ensure the
continuation and success of the model forest in their country/region.

Boundary Partner 3: Private sector
(tourism, fisheries, non-timber forest
products, logging and wood processing
companies)

Outcome Challenge 3: The program intends to see private sector actors
who are active participants in the model forest partnership and no longer view their
goals and forest practices in isolation from other resource users. They recognize that
the forest has legitimate multiple resource users and negotiate costs and trade-offs
with other, sometimes non-traditional, partners. They encourage economic
development while employing sustainable forest practices.

Boundary Partner 4: Academic and
research institutions

Outcome Challenge 4: The program intends to see academic and research
institutions that are active members of model forest partnerships and openly share
data and tools to assist in decision-making, assessing trade-offs, and understanding
environmental impacts at the local level. They see the relevance of the concept on a
practical level and are committed to the participatory process for finding local
solutions to sustainable forest management.

Boundary Partner 5: International
institutions

Outcome Challenge 5: The program intends to see international institutions
that are aware of, and acknowledge, the utility of the model forest concept as a
development tool. They integrate it in their planning and programming and advocate
the concept to other international donors and international forest bodies. They
participate in network activities and other international fora and support efforts to
bring in partners at the local and international levels.
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B

APPENDIX:
Overview of Evaluation
Methods

METHOD

USE WHEN . . .

QUESTIONNAIRE SURVEY

SURFACE-MAIL OR FAXED SURVEY:

Involves a printed or electronic list of
questions

The target population is large (more than 200)

You require a large amount of categorical data
Is distributed to a predetermined group of
You require quantitative data and statistical analyses
individuals
Individuals complete and return
questionnaire

You want to examine the responses of designated subgroups (male/female, for
example)
The target population is geographically disperse
You want to clarify your team’s objectives by involving team members in a
questionnaire-development exercise
You have access to people who can process and analyze this type of data accurately
E-MAIL OR WEB PAGE SURVEY:
You have the appropriate software and knowledge of this method
Your respondents have the technological capabilities to receive, read, and return the
questionnaire
Time is of the essence

FACE-TO-FACE INTERVIEW

Involves a printed or electronic list of
questions

You need to incorporate the views of key people (key-informant interview)

The target population is small (less than 50)
Is distributed to a predetermined group of
Your information needs call for depth rather than breadth
individuals
Individuals complete and return
questionnaire

METHOD

TELEPHONE INTERVIEWS

You have reason to believe that people will not return a questionnaire

USE WHEN . . .

ONE-TO-ONE TELEPHONE INTERVIEWS:
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Like a face-to-face interview, but it is
conducted over the telephone

The target population is geographically dispersed
Telephone interviews are feasible (cost, trust of respondent . . .)

Interviewer records responses

TELECONFERENCE INTERVIEWS:
The target population is geographically dispersed
Equipment is in place

GROUP TECHNIQUE (INTERVIEW,
FACILITATED WORKSHOP, FOCUS
GROUP)

Involves group discussion of
predetermined issues or topic

You need rich description to understand client needs
Group synergy is necessary to uncover underlying feelings

Group members share certain common
characteristics

You have access to a skilled facilitator and data has been recorded

Facilitator or moderator leads the group

You want to learn what the stakeholders want through the power of group
observation (using a one-way mirror or video)

Assistant moderator usually records
responses
Can be conducted in person or through
teleconferencing if available

DOCUMENT REVIEW

Involves identification of written or
electronic documents containing
information or issues to be explored

The relevant documents exist and are accessible

Researchers review documents and
identify relevant information

You are not familiar with the organization’s history

You need a historical perspective on the issue

You need hard data on selected aspects of the organization

Researchers keep track of the
information retrieved from documents

C

APPENDIX:
Glossary

Boundary Partners

Those individuals, groups, or organizations with whom the program interacts directly
and with whom the program can anticipate some opportunities for influence.
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Development Impact

Significant and lasting changes in the well-being of large numbers of intended
beneficiaries.

Evaluation

A process by which a strategy, issue, or relationship is studied and assessed indepth.

Evaluation Plan

A short description of the main elements of an evaluation study to be conducted.

Evaluation Planning Stage

The third stage of Outcome Mapping. It helps the program identify evaluation
priorities and develop an evaluation plan.

Facilitator

The person who leads a group through the Outcome Mapping design workshop.

Inputs

Resources that are invested into a program in order to encourage results through the
relevant activities.

Intentional Design

The planning stage of Outcome Mapping, where a program reaches consensus on
the macro level changes it would like to help bring about and plans strategies to
provide appropriate support.

Mission

An ideal description of how the program intends to support the achievement of the
vision. It states with whom the program will work and the areas in which it will work,
but does not list all the activities in which the program will engage.

Monitoring

A process by which data is systematically and regularly collected about a program
over time.

Organizational Practices

Eight separate practices by which a program remains relevant, innovative,
sustainable, and connected to its environment.

Outcome

Changes in the behaviour, relationships, activities, and/or actions of a boundary
partner that can be logically linked to a program (although they are not necessarily
directly caused by it).

Outcome Challenge

Description of the ideal changes in the behaviour, relationships, activities, and/or
actions of a boundary partner. It is the program’s challenge to help bring about the
changes.

Outcome & Performance
Monitoring Stage

The second stage of Outcome Mapping. It provides a framework for the ongoing
monitoring of the program’s actions in support of the outcomes and the boundary
partners’ progress towards the achievement of outcomes. It is based largely on
systematized self-assessment.
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Outcome Journal

A data collection tool for monitoring the progress of a boundary partner in achieving
progress markers over time.

Outputs

Directly achievable and observable, though not necessarily short-term, products of a
program.

Performance Journal

A data collection tool for monitoring how well the program is carrying out its
organizational practices.

Program

A group of related projects and activities with a specified set of resources (human,
capital, and financial) directed to the achivement of a set of common goals within a
specified period of time.

Progress Markers

A set of graduated indicators of changed behaviours for a boundary partner that
focus on the depth or quality of change.

Reach

Describes how actors were touched by their interaction with the activities and/or
results of the research program.

Results

The external effects (outputs, outcomes, reach, and impact) of a program.

Strategy Journal

A data collection tool for monitoring the strategies a program uses to encourage
change in the boundary partner.

Strategy Map

A matrix that categorizes six strategy types (causal, persuasive, and supportive),
which a program employs to influence its boundary partner. Strategies are aimed at
either the boundary partner or the environment in which the boundary partner
operates.

Vision

A description of the large-scale development changes (economic, political, social, or
environmental) to which the program hopes to contribute.
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APPENDIX:
Terms in French,
English, and Spanish
FRENCH
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Cartographie des incidences

Outcome Mapping

Mapeo de Alcances

Stade 1. Définition des intentions

Stage 1. Intentional Design

Etapa 1. Diseño intencional

Étape 1. Vision

Step 1. Vision

Paso 1. Visión

Étape 2. Mission

Step 2. Mission

Paso 2. Misión

Étape 3. Partenaires limitrophes

Step 3. Boundary Partners

Paso 3. Socios directos

Étape 4. Incidences visées

Step 4. Outcome Challenge

Paso 4. Alcances deseados

Étape 5. Marqueurs de progrès

Step 5. Progress Markers

Paso 5. Señales de progreso

Étape 6. Grilles stratégiques

Step 6. Strategy Map

Paso 6. Mapa de estrategias

Étape 7. Pratiques organisationnelles

Step 7. Organizational Practices

Paso 7. Prácticas de la organización

Stade 2. Suivi des incidences et
du rendement

Stage 2. Outcome and
Performance Monitoring

Etapa 2. Seguimiento de alcances
y desempeño

Étape 8. Priorités du suivi

Step 8. Monitoring Priorities

Paso 8. Prioridades para el seguimiento

Étape 9. Journal des incidences

Step 9. Outcome Journals

Paso 9. Diario de alcances

Étape 10. Journal des stratégies

Step 10. Strategy Journal

Paso 10. Diario de estrategias

Étape 11. Journal du rendement

Step 11. Performance Journal

Paso 11. Diario de desempeño

Stade 3. Planification de
l`évaluation

Stage 3. Evaluation Planning

Etapa 3. Planificación de la
evaluación

Étape 12. Plan d’évaluation

Step 12. Evaluation Plan

Paso 12. Plan de evaluación

This page intentionally left blank.

REFERENCES

http://www.idrc.ca/openebooks/959-3/[12/04/2010 6:38:01 AM]

pdf2xml

Armstrong, J.; Carden, F.; Coe, A.; Earl, S. 2000. IMFNS (International Model Forest Network Secretariat) outcomes assessment. Evaluation Unit, International Development Research
Centre. Ottawa, ON, Canada. http://www.idrc.ca/evaluation/finalreport.htm
Earl, S.; Carden, F. 2001. Learning from complexity: IDRC’s experience with outcome mapping. Development in Practice (in press).
El-Husseiny, N.; Earl, S. 1996. Enhancing the use of evaluation findings: results of a survey. Evaluation Unit, International Development Research Centre, Ottawa, ON, Canada.
Fetterman, D.M. 2001. Foundations of empowerment evaluation. Sage Publications, Thousands Oaks, CA, USA. pp. 62–63.
ICA (Institute of Cultural Affairs) Canada. n.d. The ToP historical scan. ICA Canada, Toronto, ON, Canada.
Kibel, B.M. 1999. Success stories as hard data: an introduction to results mapping. Kluwer, New York, NY, USA.
Lusthaus, C.; Adrien, M.-H.; Anderson, G.; Carden, F. 1999. Enhancing organizational performance: a toolbox for self-assessment. International Development Research Centre, Ottawa.
ON, Canada.
NEPED (Nagaland Environmental Projection and Economic Development) Project. 1999. Nagaland Environmental Projection and Economic Development Project: a self-assessment using
outcome mapping. Evaluation Unit, International Development Research Centre, Ottawa, ON, Canada. http://www.idrc.ca/evaluation/nagaland.htm
Patton, M.Q. 1997. Utilization-focused evaluation: the new century text. Sage Publications, Thousand Oaks, CA, USA.
Roche, C. 1999. Impact assessment for development agencies. Oxfam Publishing, Oxford, UK.
Sander, C. 1998. Development research impact: reach. Paper presented at the ICRAF International Workshop on Assessing Impacts in Natural Resource Management Research, 27–29
April 1998, Nairobi, Kenya. Evaluation Unit, International Development Research Centre, Ottawa, ON, Canada. http://www.idrc.ca/evaluation/reach_e.pdf
Senge, P. 1990. The leader’s new work: building learning organizations. Sloan Management Review, 32(1), 7–23.
Smutylo, T. 2001. Crouching impact, hidden attribution: overcoming threats to learning in development programs. Draft Learning Methodology Paper prepared for the Block Island
Workshop on Across Portfolio Learning, 22–24 May 2001. Evaluation Unit, International Development Research Centre, Ottawa, ON, Canada.
http://www.idrc.ca/evaluation/crouching_impact.pdf
Tallmadge, J. 1997. Meeting the tree of life: a teacher’s path. University of Utah Press, Utah, USA.
Suchman, E.A. 1967. Evaluative research: principles and practice in public service and social actions programs. Russell Sage Foundation, New York, NY, USA.
Usher, C.L. 1995. Improving evaluability through self-evaluation. Evaluation Practice, 16(1), 59–68.
W.K.
Kellogg
Foundation.
1998.
W.K.
Kellogg
Foundation
wkkf.org/documents/wkkf/evaluationhandbook/evalhandbook.pdf

evaluation

handbook.

Kellogg

Publications,

Battle

Creak,

MI.

USA.

http://www.

THE AUTHORS
Sarah Earl holds a masters degree in Russian politics and development from Carleton University and an MA in Russian history from the
University of Toronto. She has carried out research and worked in Eastern Europe and the former Soviet Union, and since 1998 has worked for
IDRC’s Evaluation Unit.
Fred Carden holds a PhD from the Université de Montréal and a master’s degree in environmental studies from York University. He has taught
and carried out research at York University, the Cooperative College of Tanzania, the Bandung Institute of Technology (Indonesia), and the
University of Indonesia. Dr Carden is coauthor of Enhancing Organizational Performance (IDRC 1999) and senior program specialist in IDRC’s
Evaluation Unit.
Terry Smutylo has been the Director of IDRC’s Evaluation Unit since its creation in 1992. He holds a master’s degree in African studies from the
University of Ghana and an undergraduate degree in sociology from the University of Toronto. Mr Smutylo has worked extensively throughout the
developing world and has been involved in conducting evaluations, providing evaluation training, and facilitating workshops in Canada, the United
States, Europe, Asia, Africa, and Latin America.

THE PUBLISHER
The International Development Research Centre (IDRC) is a public corporation created by the Parliament of Canada in 1970 to help developing
countries use science and knowledge to find practical, long-term solutions to the social, economic, and environmental problems they face. Support
is directed toward developing an indigenous research capacity to sustain policies and technologies developing countries need to build healthier,
more equitable, and more prosperous societies.
IDRC Books publishes research results and scholarly studies on global and regional issues related to sustainable and equitable development. As a
specialist in development literature, IDRC Books contributes to the body of knowledge on these issues to further the cause of global understanding

http://www.idrc.ca/openebooks/959-3/[12/04/2010 6:38:01 AM]

pdf2xml

and equity. IDRC publications are sold through its head office in Ottawa, Canada, as well as by IDRC’s agents and distributors around the world.
The full catalogue is available at http://www.idrc.ca/booktique/.

This page intentionally left blank.

http://www.idrc.ca/openebooks/959-3/[12/04/2010 6:38:01 AM]

